



NAOMI R. DE MERS Acting Secretary P.O. Box 7866 Madison, WI 53707-7866 Voice (608) 266-1855 Fax (608) 267-2710

e-mail: naomi.demers@wisconsin.gov

The meeting of the State of Wisconsin Building Commission was called to order by Governor Scott Walker at 1:00 p.m. on Wednesday, August 10, 2016, in the 2nd Floor Conference Room of the Expo Center at State Fair Park in West Allis. The roll was taken.

Members Present:

Governor Scott Walker

Senator Terry Moulton

Senator Jerry Petrowski

Senator Janis Ringhand

Representative Rob Swearingen

Representative Mark Born

Representative Robb Kahl

Mr. Bob Brandherm

APPROVE THE RESOLUTION. MOTION

CARRIED.

3

August 10, 2016	Subcommittee	Full Commission
3. General Obligation Authorizing Resolution - 2016 State of Wisconsin Building Commission Resolution 6 authorizes the issuance and sale of General Obligations in an amount not to exceed \$385,595,000 in fixed or variable rate form, to fund the construction or improvements of facilities, grants, and acquisition of land for state-wide purposes. MOVED BY SENATOR MOULTON, SECONDED BY SENATOR RINGHAND TO APPROVE THIS RESOLUTION. MOTION CARRIED.	No action required.	Approved the Resolution. 8-0-0

Subcommittee	Full Commission
Approved the Request. 4-0-0	Approved the Request. 8-0-0
	Approved the Request.

August 10, 2016	Subcommittee	Full Commission
5. Division of Administration on behalf of Department of Corrections - Community Corrections Probation and Parole Office Lease - Request authority to lease 9,950 SF at 2950 Prairie Avenue in Beloit for a term of five years, for an annual cost of approximately \$222,084. MOVED BY MR. BRANDHERM, SECONDED BY SENATOR PETROWSKI TO APPROVE THE REQUEST. MOTION CARRIED.	Approved the Request. 4-0-0	Approved the Request. 8-0-0

August 10, 2016	Subcommittee	Full Commission
 Risser Justice Center – Permanent Outside Air Ventilation Extension - Request authority to construct a permanent outside ventilation air intake extension project at the Risser Justice Center for an estimated total cost of \$724,400 PRSB. MOVED BY MR. BRANDHERM, SECONDED BY SENATOR PETROWSKI TO APPROVE THE REQUEST. MOTION CARRIED. 	Approved the Request. 4-0-0	Approved the Request. 8-0-0

August 10, 2016	Subcommittee	Full Commission
8. Various All Agency Projects - Request the following: a) Authority to construct various All Agency maintenance and repair projects for an estimated total cost of \$2,578,300 (\$1,032,000 GFSB Utility Repair and Renovation and \$1,546,300 GFSB Facility Maintenance and Repair); b) Transfer all approved GFSB All Agency allocations to the Department of Corrections Infrastructure appropriation; and c) Permit the Division of Facilities Development to adjust individual project budgets.	Approved the Request. 4-0-0	Approved the Request. 8-0-0
Utility Repair and Renovation \$1,032,000 LHS Primary Electrical System Replacement \$1,032,000 (\$1,032,000 GFSB)		
Facility Maintenance and Repair LHS Security Equip Infrastructure Imprv (\$1,546,300 GFSB) \$1,546,300		
MOVED BY MR. BRANDHERM, SECONDED BY SENATOR PETROWSKI TO APPROVE THE REQUEST. MOTION CARRIED.		

August 10, 2016	Subcommittee	Full Commission
Pepartment of Health Services 9. Mendota Mental Health Institute – Goodland Hall Institute – Go	East Approved the Request. 4-0-0	Approved the Request. 8-0-0
MOVED BY MR. BRANDHERM, SECONDED BY SENATOR PETROWSKI TO APPROVE THE REQUEST. MOTION CARRIED.	Y	

August 10, 2016	Subcommittee	Full Commission
Department of Natural Resources		
10. <u>Various All Agency Projects</u> - Request the following: a) Authority to construct various All Agency maintenance and repair projects for an estimated total cost of \$1,835,200 (\$491,000 PR-CASH, \$599,400 STWD, and \$744,800 CON SEGB); and b) Permit the Division of Facilities Development to adjust individual project budgets.	Approved the Request. 4-0-0	Approved the Request. 8-0-0
Facility Maintenance and Repair \$1,835,200 Mud Lake New Shooting Range – Columbia County \$491,000 (\$491,000 PR-CASH)		
Crex New Unheated Storage Building \$599,400 Meadows (\$599,400 STWD)		
Wausaukee Mechanic Shop Addition \$744,800 (\$744,800 CON SEGB)		
MOVED BY MR. BRANDHERM, SECONDED BY SENATOR PETROWSKI TO APPROVE THE REQUEST. MOTION CARRIED.		

and \$100,000 PR-CASH).

August 10, 2016

8-0-0

Subcommittee

Approved the

Request.

4-0-0

11. <u>Lake Wissota State Park – Public Entrance and Visitor Station</u> - Request approval to increase the project budget for the Lake Wissota Public Entrance and Visitor Station project by \$181,300 STWD for a revised estimated total cost of \$1,665,400 (\$1,565,400 STWD)

In June 2015, the SBC approved the Design Report and authority to construct the Lake Wissota Public Entrance and Visitor Station project for a revised estimated total cost of \$1,384,100 STWD.

This project was enumerated in 2013 Wisconsin Act 20 for \$1,114,800 STWD.

MOVED BY MR. BRANDHERM, SECONDED BY SENATOR MOULTON TO APPROVE THE REQUEST. MOTION CARRIED.

August 10, 2016	Subcommittee	Full Commission
Wisconsin Historical Society		
12. Old World Wisconsin - Discovery Station - Request authority to construct a Discovery Station at Old World Wisconsin for an estimated total cost of \$466,200 GIFTS.	Approved the Request. 4-0-0	Approved the Request. 8-0-0
MOVED BY MR. BRANDHERM, SECONDED BY SENATOR PETROWSKI TO APPROVE THE REQUEST. MOTION CARRIED.		

August 10, 2016	Subcommittee	Full Commission
	Gabconinitace	1 un commission
Non-State Grant		
13. Eau Claire – Confluence Performing Arts Center - Request the release of \$15,000,000 GFSB to Eau Claire Confluence Arts, Inc. for the construction of a Performing Arts Center in accordance with provisions of 2015 Wisconsin Act 55. This project was enumerated in 2015 Wisconsin Act 55 for \$15,000,000 GFSB. MOVED BY MR. BRANDHERM, SECONDED BY SENATOR MOULTON TO APPROVE THE REQUEST. MOTION CARRIED.	Approved the Request. 4-0-0	Approved the Request. 7-1-0 (Representative Born voted no)

August 10, 2016	Subcommittee	Full Commission
HIGHER EDUCATION SUBCOMMITTEE		
14. Kemp Station Education and Outreach Center - Request the following: a) Authority to construct a new Education and Outreach Center at the Kemp Natural Resources Station under a land use agreement with the UWSA Board of Regents and approval of the building pursuant to Wis. Stats § 16.85(12); and b) Authority to accept a gift-in-kind of the completed structure at an estimated value of \$900,000. This project was enumerated in 2009 Wisconsin Act 28 as part of the Agricultural Research Stations Facilities Improvements—Phase I for \$5,800,000 GIFTS/GRANTS. MOVED BY REPRESENTATIVE SWEARINGEN, SECONDED BY SENATOR RINGHAND TO APPROVE THE REQUEST. MOTION CARRIED.	Approved the Request. 4-0-0	Approved the Request. 8-0-0

APPROVE THE REQUEST. MOTION CARRIED.

	1	.5
August 10, 2016	Subcommittee	Full Commission
15. <u>UW-Madison – Kegonsa Research Center Land Exchange</u> - Request authority to accept two parcels of land located at 3777 Schneider Drive, Stoughton, from WARF Properties, LLC pursuant to the terms of the Real Property Exchange Agreement between the Wisconsin Alumni Research Foundation (WARF) and the Board of Regents (BoR).	Approved the Request. 4-0-0	Approved the Request. 8-0-0
In December 2010, the SBC granted authority to accept seven parcels of land from WARF Properties, LLC pursuant to the terms of the Real Property Exchange Agreement between WARF and the BoR, contingent upon the receipt of acceptable environmental audits.		
In March 2008, the SBC granted authority to amend the existing land exchange agreement, related to the Wisconsin Institutes for Discovery, between the BoR and WARF to incorporate a portion of the 1200 block of Johnson Street on the UW-Madison campus. The BoR-owned property will be exchanged for properties of equal value which will be acquired by WARF and of strategic importance to future UW-Madison development.		
MOVED BY REPRESENTATIVE SWEARINGEN, SECONDED BY SENATOR RINGHAND TO		

August 10, 2016	Subcommittee	Full Commission
16. <u>UW-Madison – Multi-Family Building Purchase</u> - Request authority to purchase a multi-family building and associated parcel of land for future development located at 204 Bernard Court in Madison, for a purchase price of \$527,000 PR-CASH. MOVED BY REPRESENTATIVE SWEARINGEN, SECONDED BY REPRESENTATIVE BORN TO APPROVE THE REQUEST. MOTION CARRIED.	Approved the Request. 4-0-0	Approved the Request. 8-0-0

17

	10		
August 10, 2016	Subcommittee	Full Commission	
18. <u>UW-Madison – Memorial Union Renovation Phase II</u> - Request authority to increase the project budget for the Memorial Union Renovation Phase II project by \$4,000,000 EX-PRSB, for a revised estimated total cost of \$50,585,000 (\$13,000,000 PRSB, \$7,585,000 PR-CASH, and \$30,000,000 GIFTS).	Approved the Request. 4-0-0	Approved the Request. 8-0-0	
In March 2014, the SBC approved the design report and granted authority to: (a) increase the project budget of Phase II of the Memorial Union Renovation project by \$4,500,000 GIFTS; and (b) construct Phase II of the Memorial Union Renovation project for an estimated total cost of \$46,585,000 (\$30,000,000 GIFTS; \$9,000,000 PRSB; and \$7,585,000 PR-CASH).			
This project was enumerated in 2013 Wisconsin Act 20 for \$42,085,000 (\$9,000,000 PRSB; \$7,585,000 PR-CASH; and \$25,500,000 GIFTS).			
MOVED BY REPRESENTATIVE SWEARINGEN, SECONDED BY REPRESENTATIVE BORN TO APPROVE THE REQUEST. MOTION CARRIED.			

	19		
August 10, 2016	Subcommittee	Full Commission	
19. <u>UW-Eau Claire – Garfield Avenue Corridor</u> <u>Improvement -</u> Request the following: a) Approve the Design Report; and b) Authority to construct the Garfield Avenue Corridor Improvement project for an estimated total cost of \$12,424,000 (\$6,127,000 GFSB, \$6,159,000 PRSB, \$106,000 GIFTS, and \$32,000 PR-CASH).	Approved the Request. 4-0-0	Approved the Request. 8-0-0	
This project was enumerated in 2013 Wisconsin Act 20 as part of the UW System Utility Improvements. The UW-Eau Claire Garfield Avenue Corridor Improvement portion of that enumeration is \$12,424,000 (\$6,127,000 GFSB, \$6,159,000 PRSB, \$106,000 GIFTS, and \$32,000 PR-CASH).			
MOVED BY REPRESENTATIVE SWEARINGEN, SECONDED BY REPRESENTATIVE BORN TO APPROVE THE REQUEST. MOTION CARRIED.			

$\overline{}$		`	
''	l)	

August 10, 2016	Subcommittee	Full Commission
20. <u>UW-Eau Claire – Residence Hall Lease</u> - Request authority to lease approximately 154,372 SF at Haymarket Landing, a student apartment complex, with Blugold Real Estate Foundation, Inc., a subsidiary of the UW-Eau Claire Foundation, Inc., on behalf of UW-Eau Claire, for a term of five years, for an annual cost of approximately \$1,836,761. MOVED BY REPRESENTATIVE SWEARINGEN, SECONDED BY REPRESENTATIVE BORN TO APPROVE THE REQUEST. MOTION CARRIED.	Approved the Request. 4-0-0	Approved the Request. 8-0-0

	21		
August 10, 2016	Subcommittee	Full Commission	
 21. <u>UW-Green Bay – New Soccer Complex</u> - Request the following: a) Approve the Design Report; b) Authority to substitute \$900,000 of PRSB for \$900,000 GIFTS; and c) Authority to construct the New Soccer Complex project for an estimated total cost of \$4,984,000 (\$900,000 PRSB and \$4,084,000 GIFTS). This project was enumerated in 2015 Wisconsin Act 55 for \$4,984,000 GIFTS. MOVED BY REPRESENTATIVE SWEARINGEN, SECONDED BY REPRESENTATIVE BORN TO APPROVE THE REQUEST. MOTION CARRIED. 	Approved the Request. 4-0-0	Approved the Request. 8-0-0	

August 10, 2016	Subcommittee	Full Commission
22. <u>UW-Oshkosh – Fletcher Hall Renovation</u> - Request authority to increase the project budget of the Fletcher Hall Renovation and Addition project by \$2,912,500 (\$1,659,300 PRSB and \$1,253,200 PR-CASH) for a revised estimated total cost of \$26,412,500 (\$25,159,300 PRSB and \$1,253,200 PR-CASH). In August 2015, the SBC approved the Design Report and authority to construct the Fletcher Hall Renovation project for an estimated total cost of \$23,500,000 PRSB. This project was enumerated in 2013 Wisconsin Act 20 and 2015 Wisconsin Act 55 for \$23,500,000 EX-PRSB.	Approved the Request. 4-0-0	Approved the Request. 8-0-0
MOVED BY REPRESENTATIVE SWEARINGEN, SECONDED BY REPRESENTATIVE BORN TO APPROVE THE REQUEST. MOTION CARRIED.		

August 10, 2016

23. UW-Whitewater – Athletics Complex Buildings -
Request the following:
\

- a) Approve the Design Report; b) Authority to increase the project budget by \$1,000,000 (\$550,000 PR-CASH and \$450,000 GIFTS); and
- c) Authority to construct the Athletics Complex Buildings project for a revised estimated total cost of \$5,236,000 (\$1,403,000 PRSB, \$1,733,000 PR-CASH, and \$2,100,000 GIFTS).

This project was enumerated in 2015 Wisconsin Act 55 for \$4,236,000 (\$1,403,000 EX-PRSB, \$1,183,000 PR-CASH, and \$1,650,000 GIFTS).

MOVED BY REPRESENTATIVE SWEARINGEN, SECONDED BY REPRESENTATIVE BORN TO APPROVE THE REQUEST. MOTION CARRIED.

Subcommittee	Full Commission
Approved the Request. 4-0-0	Approved the Request. 8-0-0

August 10, 2016

24. <u>UW-System-wide – Classroom Renovation /</u> <u>Instructional Technology Improvement Program</u> Request the following:

- a) Authority to release funds for the Classroom Renovation/Instructional Technology Improvement Program;
- b) Authority to increase the budget by \$1,706,000 PR-CASH;
- c) Authority to construct various Classroom Renovation/Instructional Technology Improvements projects for a revised estimated total cost of \$8,706,000 (\$7,000,000 GFSB and \$1,706,000 PR-CASH);
- d) Authority to add or substitute other high-priority Classroom Renovation/Instructional Technology Improvements within authorized funding; and
- e) Permit the Division of Facilities Development to adjust individual project budgets.

Classro	om Renov/IT Improvements	\$8,706,000
GBY	(\$1,936,000 GFSB)	\$1,936,000
OSH	(\$404,000 GFSB)	\$404,000
WTW	(\$1,094,000 GFSB)	\$1,094,000
STO	(\$695,000 GFSB)	\$695,000
RVF	(\$1,114,000 GFSB; \$500,000 PR-CASH)	\$1,614,000
MIL	(\$824,000 GFSB)	\$824,000
STP	(\$389,000 GFSB)	\$389,000
EXT	(\$132,000 GFSB; \$423,000 PR-CASH)	\$555,000
MSN	(\$412,000 GFSB; \$410,000 PR-CASH)	\$822,000
PLT	(\$373,000 PR-CASH)	\$373,000

This program was enumerated in 2015 Wisconsin Act 55 for \$7,000,000 EX-GFSB.

MOVED BY REPRESENTATIVE SWEARINGEN, SECONDED BY REPRESENTATIVE BORN TO APPROVE THE REQUEST. MOTION CARRIED.

Subcommittee

Approved the Request. 8-0-0

Full Commission

				25
ugust 10, 2	2016		Subcommittee	Full Commission
Reques a) Autimainte cost of Mainte Repair and Re Conser PR-CA b) Tran to the and c) Perr	ystem-wide – Various All Agency Prost the following: hority to construct various All Agency enance and repair projects for an estime \$\frac{1}{2}\$\$ \$23,938,600 (\$\frac{4}{2},000 \text{ GFSB}\$ – Factoriance and Repair, \$\frac{1}{3}\$\$ \$67,500 \text{ GFSB}\$ – and Renovation, \$\frac{1}{2}\$\$ \$8,000 \text{ PRSB}\$ – University of the provided Fraction, \$\frac{1}{2}\$\$ \$906,400 \text{ GIFT/GRANT, and \$\frac{1}{2}\$\$ \$1.500 \text{ GFSB}\$ All Agency and the Division of Facilities Development the Division of Facilities Development individual project budgets.	ated total cility Utility tility Repair y \$5,604,200 Allocations priation;	Approved the Request. 4-0-0	Approved the Request. 8-0-0
Facilit LAX	y Maintenance and Repair Wing Technology Ctr – Data Ctr Renv (\$2,100,000 GFSB)	\$4,642,000 \$2,100,000		
STP	Fine Arts Ctr- HVAC/Rigging Repl (\$2,542,000 GFSB)	\$2,542,000		
Utility LAX	Repair and Renovation Campus Steam Meter Installation (\$502,000 PR-CASH)	\$6,269,100 \$502,000		
LAX	Synthetic Surface Soccer Field (\$1,551,000 PR-CASH)	\$1,551,000		
LAX	Fiber Optic Backbone Upgr (\$906,900 GFSB; \$1,644,300 PR-CASH)	\$2,551,200		
MSN	Lot 76 Lift Station Renv. (Incr) (\$760,000 PR-CASH)	\$760,000		
PKS	Sanitary Sewer System Repairs (\$460,600 GFSB; \$94,300 PR-CASH)	\$554,900		
PLT	SW Campus Vehicle Entrance Impr (\$128,000 PRSB; \$222,000 PR-CASH)	\$350,000		
Health MSN	Univ Houses Ext Envelope Repr (Incr) (\$830,600 PR-CASH)	\$830,600 \$830,600		
Progra MSN	Ammatic Remodeling and Renovation Engineering Centers Lab Rmdl (\$906,400 GIFT/GRANT)	\$906,400 \$906,400		
			I	I

Energy Conservation \$11,290,500 EAU Multi-Bldg Energy Cons Phase II \$2,475,000 (\$2,475,000 PRSB) MSN Russell Labs Energy Cons \$4,117,500 (\$4,117,500 PRSB) OSH Multi-Bldg Energy Cons Phase V \$4,698,000 (\$4,698,000 PRSB) MOVED BY REPRESENTATIVE SWEARINGEN, SECONDED BY REPRESENTATIVE BORN TO APPROVE THE REQUEST. MOTION CARRIED.	August 10, 2016	Subcommittee	Full Commission
	Energy Conservation \$11,3 EAU Multi-Bldg Energy Cons Phase II \$2,475,000 PRSB) MSN Russell Labs Energy Cons \$4, (\$4,117,500 PRSB) OSH Multi-Bldg Energy Cons Phase V \$4,698,000 PRSB) MOVED BY REPRESENTATIVE SWEARINGS SECONDED BY REPRESENTATIVE BORN To	290,500 475,000 117,500 698,000 EN,	Full Commission

August 10, 2016

Subcommittee Full Commission

There being no further business to come before the Commission, the meeting was adjourned at 1:30 p.m. on Wednesday, August 10, 2016.

These minutes are subject to ratification at the next State Building Commission meeting.

Respectfully submitted,

Naomi R. De Mers Acting Secretary