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Grant Number:
B-08-DN-55-0001

Grantee Name:
Wisconsin

LOCCS Authorized Amount:
$38,779,123.00

Estimated PI/RL Funds:
$11,342,128.54

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$50,121,251.54

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Using the data developed by HUD, it is evident every Wisconsin county has areas where high risk foreclosure and abandonment factors are
prevalent. Home Foreclosures: 12 counties in all regions of the state have foreclosure rates exceeding 6%. Subprime Mortgages: In 25
counties in all regions of the state an estimated 25% or more of the loans issued between 2004-2006 were categorized as high cost. Homes in
Default or Delinquency: 17 counties in all regions of the state have estimated 90-day vacancy rates of at least 4%. Unemployment Rates: 6
counties in northern Wisconsin and 3 counties in southern Wisconsin had unemployment rates exceeding 6% in June 2008.

Distribution and and Uses of Funds:

An Amendment to the Substantial Amendment was published on December 2, 2009 which reallocated $4,280,000 in funds that had been
recouped from Activity A, WHEDA's Loan Loss Program.  Funding adjustments were made to the eligible uses categories to reflect
subsequent contract amendments reflecting a better understanding of the application of the eligible uses as well as actual recovery needs.
Funds were increased for the Acquisition/Rehab/Rental and Resale, Demolition and Redevelopment Eligible Uses. A total of $32,208,257 has
been budgeted for NSP activities. The difference of $6,335,362 from the total of $38,779,123 comes from the $2,000,000 in Incentive Funds,
the $4,280,000 in recouped funds from WHEDA (this includes recouped admin funds) and $55,362 in funds pulled back from Jefferson County
Habitat for Humanity due to lack of progress in obligating funds.  Incentive and Recouped Funds applications were due to Commerce on
January 15, 2010, and grant awards will be posed to the Commerce NSP website by February 15, 2010.
 
A total of $6,335,362 in Incentive and Recouped Funds were awarded by Commerce on February 19, 2010. To date, $38,609,375 of the total
$38,779,123 has been budgeted for NSP activities. The remaining $169,748 along with any funds recaptured from grantees due to lack of
progress in obligating resources will be reallocated to grantees for eligible activities and admin in order to obligate all funds in a timely
manner.  We anticipate allocating these funds along with any funds that may need to be reallocated in the future from grantees due to lack of
progress in obligating funds. Commerce has obligated 61% of NSP funds to projects and will obligate all funds by the September deadline.
 
As of July 20, 2010, $38,714,553 of the total $38,779,123 award has been budgeted for NSP activities. Commerce awarded $498,566 in
recouped NSP funds in July 2010. The remaining $64,570 will be reallocated to grantees for eligible activities and admin to obligate funds in a
timely manner. To date, Commerce has obligated 77% of NSP funds to projects. 
 
As of September 24, 2010, 100% of the $38,779,123 had been awarded, budgeted to NSP activities and obligated in DRGR by the 18-month
contract deadline. A total of $822,820 in Program Income has also been obligated to NSP Activities as of this date, therefore actually
obligating 101.33% of the State of Wisconsin's NSP funds.  Please note that due to the lack of reporting function for PI retained by a
subgrantee in DRGR, per agreement with our CPD rep, the State of Wisconsin submits a separate spreadsheet that cumulatively documents
the Program Income that our subgrantees have reported as received and obligated. These funds are considered obligated to activities and
therefore part of the calculation of NSP funds obligated to date.  Also, due to the fact that the State of Wisconsin obligation module was frozen
in DRGR two days before this deadline, some minor edits to Action Plan and obligations will have to be made once to reflect final activities and
obligations once we are permitted to do so.
As of March 31, 2011, the State of Wisconsin's has disbursed 66% in NSP1 Program Funds plus a small amount (about $300K) of NSP1
Program Income. The program is on track to have 100% of the NSP1 award of $38,779,123 expended by March 24, 2013.

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$38,779,123.00
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$10,495.21

N/A

$36,488,697.26

$21,514,768.36

$276,758.65

$102,721.11

Total Obligated

$9,498,430.98

$229,921.18

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$48,585,251.77

$34,900.60 $11,159,709.65

Match Contributed

     Program Funds Drawdown

To Date

$47,876,073.26

$48,135,966.29

$48,585,251.77

Overall

Program Income Received

$376,171.73

$376,569.94

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$3,527,766.33

$0.00

To Date

Limit on Public Services

$21,514,768.36

0.00%
0.00%

Overall Benefit Percentage (Projected)

$3,527,766.33

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$5,816,868.45

Required

$3,877,912.30

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $9,694,780.75 $18,472,996.11

Overall Benefit Percentage (Actual)

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$113,216.32 $45,987,128.24Total Funds Drawdown
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As of the end of the quarter, the State and its NSP subrecipients have expended approximately 119.4% (over $44
million) of the $38,779,123 NSP 1 allocation, a combination of both contract and program income dollars. Fifteen
grantees have completed all of the activities originally identified in their contracts. Overall, over 97.5% of the
activities outlined in the initial contracts have been completed, resulting in approximately 410 units of housing. Over
50 additional projects have been set-up to use accumulated program income. Three grantees have been awarded
additional funds returned to the State from grantees not wishing to use program income to continue their activities.
Awards were provided through a competitive process based on readiness to proceed and needs addressed.
 
Eight grantees will have no additional activity and will solely be monitored for compliance with affordability periods.
 
All subrecipients have been monitored at least once, and most twice. Completion monitoring visits are being
scheduled as grantees reach the end of their funds.
 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSPADM01, NSP Admin $25,015.11 $4,167,422.20 $2,738,676.43

NSPAFM01, NSP Eligible Use A Financing Mechanism $0.00 $1,763,286.00 $1,763,286.00

NSPBARRN01, NSP Eligible Use B Acquisition Rehab Rental $0.00 $7,643,063.93 $6,818,361.45

NSPBARRS01, NSP Eligible Use B Acquisition Rehab and Resale $77,706.00 $28,540,250.86 $20,120,220.51

NSPCLB01, NSP Eligible Use C Landbanking $0.00 $706,189.03 $492,168.01

NSPDDB01, NSP Eligible Use D Demolition of Blighted Structures $0.00 $1,112,925.97 $941,479.35

NSPERD01, NSP Eligible Use E Redevelopment $0.00 $4,203,473.81 $3,614,505.51
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Activities

NSPADM01 / NSP AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,088,958.00

N/A Department of Administration (formerly Commerce)

Total Projected Budget from All Sources

Match Contributed

$1,088,958.00

$0.00

$0.00

$0.00

$1,088,958.00

$593,647.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPADM01 001

$34,953.32

$0.00

$10,495.21

Jul 1 thru Sep 30, 2014

Activitiy Category:

$55,871.21

$0.00

N/A

03/24/2013

$0.00

To Date

03/24/2009

N/A

$809,012.10

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

NSP Commerce Admin

Location Description:

Statewide

Activity Progress Narrative:

Commerce AdminActivity Title:

Project Number:

NSPADM01

Project Title:

NSP Admin

$24,458.11     Program Funds Drawdown $753,140.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,799.00

N/A ANTIGO

Total Projected Budget from All Sources

Match Contributed

$68,799.00

$0.00

$0.00

$0.00

$68,799.00

$49,353.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPADM01 002 ANTIGO

$557.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$26,198.00

$0.00

N/A

03/24/2013

$0.00

To Date

03/24/2009

N/A

$68,238.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin

Location Description:

Activity Progress Narrative:

ANTIGO ADMINActivity Title:

Project Number:

NSPADM01

Project Title:

NSP Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$557.00     Program Funds Drawdown $42,040.00

NSP PI ANTIGO
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,100.29

N/A CHIPPEWA

Total Projected Budget from All Sources

Match Contributed

$116,100.29

$720.90

$0.00

$0.00

$116,100.29

$111,798.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPADM01 002 CHIPPEWA

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$20,495.38

$0.00

N/A

03/24/2013

$720.90

To Date

03/24/2009

N/A

$113,951.38

Total Funds Expended

Responsible Organization:

$720.90

Administration Under Way

Activity Description:

ADMIN

Location Description:

Program income admin was drawn this quarter to cover the cost of NSP loan portfolio management.

Activity Progress Narrative:

CHIPPEWA ADMINActivity Title:

Project Number:

NSPADM01

Project Title:

NSP Admin

$111,798.07$720.90CHIPPEWA

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $93,456.00

NSP PI CHIPPEWA
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,084.91

N/A CITY OF KENOSHA

Total Projected Budget from All Sources

Match Contributed

$127,084.91

$8,000.00

$0.00

$0.00

$127,084.91

$129,492.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPADM01 002 KENOSHA

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$20,889.14

$0.00

N/A

03/24/2013

$8,000.00

To Date

03/24/2009

N/A

$118,588.14

Total Funds Expended

Responsible Organization:

$2,562.92

Administration Under Way

Activity Description:

ADMIN

Location Description:

Funds expended this quarter were from program income.

Activity Progress Narrative:

KENOSHA ADMINActivity Title:

Project Number:

NSPADM01

Project Title:

NSP Admin

$129,492.20$2,562.92CITY OF KENOSHA

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $97,699.00

NSP PI KENOSHA
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$248,968.00

N/A MILWAUKEE CO CONSORTIUM

Total Projected Budget from All Sources

Match Contributed

$248,968.00

$0.00

$0.00

$0.00

$248,968.00

$233,079.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPADM01 002 MILWAUKEE CO CONSORTIUM

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$50,171.52

$0.00

N/A

03/24/2013

$0.00

To Date

03/24/2009

N/A

$228,130.69

Total Funds Expended

Responsible Organization:

$4,948.99

Administration Under Way

Activity Description:

ADMIN

Location Description:

Activity Progress Narrative:

MILWAUKEE CO CONSORTIUM ADMINActivity Title:

Project Number:

NSPADM01

Project Title:

NSP Admin

$233,079.68$4,948.99MILWAUKEE CO CONSORTIUM

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $177,959.17

NSP PI MILWAUKEE CO CONSORTIUM
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,896.32

N/A PARTNERS FOR COMMUNTY DEVELOPMENT

Total Projected Budget from All Sources

Match Contributed

$137,896.32

$41.32

$0.00

$0.00

$137,896.32

$121,637.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPADM01 002 PARTNERS

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$87,525.54

$0.00

N/A

03/24/2013

$41.32

To Date

03/24/2009

N/A

$126,230.54

Total Funds Expended

Responsible Organization:

$201.39

Administration Under Way

Activity Description:

ADMIN

Location Description:

Funds were taken from Program Income to cover cost of rental property management.

Activity Progress Narrative:

PARTNERS ADMINActivity Title:

Project Number:

NSPADM01

Project Title:

NSP Admin

$121,637.05$201.39PARTNERS FOR COMMUNTY DEVELOPMENT

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $38,705.00

NSP PI PARTNERS
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$126,029.00

N/A CITY OF WAUSAU

Total Projected Budget from All Sources

Match Contributed

$126,029.00

$9,170.00

$0.00

$0.00

$126,029.00

$90,923.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPADM01 002 WAUSAU

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$46,525.00

$0.00

N/A

03/24/2013

$9,170.00

To Date

03/24/2009

N/A

$78,090.00

Total Funds Expended

Responsible Organization:

$762.00

Administration Under Way

Activity Description:

ADMIN

Location Description:

A portion of program income earned from rental properties was used to cover the cost of management this quarter.

Activity Progress Narrative:

WAUSAU ADMINActivity Title:

Project Number:

NSPADM01

Project Title:

NSP Admin

$90,923.00$762.00CITY OF WAUSAU

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $31,565.00

NSP PI WAUSAU
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$211,753.25

N/A WEST CENTRAL CAA

Total Projected Budget from All Sources

Match Contributed

$211,753.25

$939.37

$0.00

$0.00

$211,753.25

$212,366.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPADM01 002 WEST CENTRAL CAA

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$29,849.54

$0.00

N/A

03/24/2013

$939.37

To Date

03/24/2009

N/A

$210,813.54

Total Funds Expended

Responsible Organization:

$613.63

Administration Under Way

Activity Description:

ADMIN

Location Description:

Agency expended program income admin dollars to cover cost of NSP rental management.

Activity Progress Narrative:

WEST CENTRAL CAA ADMINActivity Title:

Project Number:

NSPADM01

Project Title:

NSP Admin

$212,366.54$613.63WEST CENTRAL CAA

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $180,964.00

NSP PI WEST CENTRAL CAA
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSPAFM01 / NSP Eligible Use A Financing MechanismProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,029,165.00

NSP Only - LMMI WHEDA

Total Projected Budget from All Sources $1,029,165.00

$0.00

$10,495.21

$1,029,165.00

$1,029,165.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPAFM01 WHEDA 004

$0.00

$10,495.21

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

N/A

06/30/2011

$0.00

To Date

03/24/2009

Direct Benefit (Households)

$1,029,165.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

WHEDA HOMEBUYER ASSISTANCEActivity Title:

Project Number:

NSPAFM01

Project Title:

NSP Eligible Use A Financing Mechanism

$0.00     Program Funds Drawdown $1,029,165.00
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Match Contributed $3,267,211.35$0.00

Activity Description:

Direct homebuyer assistance

Location Description:

Brown, Kenosha, Milwaukee, Racine, Rock & Counties

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

41/41# of Housing Units 0

41/41# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 11/17 41/41# of Households 0 0 29.27

0 1/0 11/17 41/41# Owner Households 0 0 29.27

NSPBARRN01 / NSP Eligible Use B Acquisition Rehab RentalProject # / Title:

Grantee Activity Number:

Activity Status:

NSPBARRENT01 001 GREEN BAY

Activitiy Category:

Rehabilitation/reconstruction of residential structures Under Way

GREEN BAY RENTAL 25%Activity Title:

Project Number: Project Title:
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Projected Start Date:

Benefit Type:

Overall

$847,204.30

NSP Only - LH - 25% Set-Aside CITY OF GREEN BAY

Total Projected Budget from All Sources

Match Contributed

$847,204.30

$6,765.65

$0.00

$0.00

$847,204.30

$791,883.20

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$5,695.75

$0.00

Jul 1 thru Sep 30, 2014

$232,525.20

$0.00

N/A

03/24/2013

$6,765.65

To Date

03/24/2009

Direct Benefit (Households)

$840,438.65

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Acquisition, Rehab & Rental to households <50% CMI
(2 duplexes)

Location Description:

City of Green Bay

Activity Progress Narrative:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

0/0# of Parcels acquired voluntarily 0

2/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $607,913.45

NSP PI GREEN BAY
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

2/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/4 0/0 2/4# of Households 0 0 100.00

0 2/4 0/0 2/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,171.69

NSP Only - LMMI PARTNERS FOR COMMUNTY DEVELOPMENT

Total Projected Budget from All Sources

Match Contributed

$81,171.69

$0.00

$0.00

$0.00

$81,171.69

$17,399.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRENT01 002 PARTNERS

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$72,612.88

$0.00

N/A

06/01/2014

$0.00

To Date

06/01/2013

Direct Benefit (Households)

$72,612.88

Total Funds Expended

Responsible Organization:

$2,013.87

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/rehabilitation and subsequent rental of a single family home.

Location Description:

Partner's Service Area

Funds drawn were from program income.

Activity Progress Narrative:

PARTNERS RENTALActivity Title:

Project Number:

NSPBARRN01

Project Title:

NSP Eligible Use B Acquisition Rehab Rental

$17,399.59$2,013.87PARTNERS FOR COMMUNTY DEVELOPMENT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

NSP PI PARTNERS
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/1# of Households 0 0 100.00

0 1/0 0/0 1/1# Renter Households 0 0 100.00

NSPBARRS01 / NSP Eligible Use B Acquisition Rehab andProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$232,683.85

NSP Only - LH - 25% Set-Aside Ashland County Housing Authority

Total Projected Budget from All Sources $232,683.85

$153.39

$0.00

$232,683.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 001 ASHLAND

$0.00

$57,826.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$127,243.46

N/A

03/24/2013

$153.39

To Date

03/24/2009

Direct Benefit (Households)

$232,530.46

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

ASHLAND HBR 25%Activity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

$0.00     Program Funds Drawdown $105,287.00

NSP PI ASHLAND
Program Income Account:
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Match Contributed $0.00

$232,483.79

$0.00

Total Funds Expended $0.00

Activity Description:

Acquisition, Rehab and Resale to households <50% CMI

Location Description:

Ashland County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

0/0# of Parcels acquired voluntarily 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$327,954.96

NSP Only - LH - 25% Set-Aside CHIPPEWA

Total Projected Budget from All Sources

Match Contributed

$327,954.96

$0.00

$31,080.01

$7,209.00

$327,954.96

$327,954.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 001 CHIPPEWA

$0.00

$108,728.55

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$4,214.96

$0.00

N/A

03/24/2013

$0.00

To Date

03/24/2009

Direct Benefit (Households)

$327,954.96

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, Rehab and Resale to households <50% CMI

Location Description:

Chippewa County

Activity Progress Narrative:

CHIPPEWA HBR 25%Activity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 0

0/0# of Parcels acquired voluntarily 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $323,740.00

NSP PI CHIPPEWA
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/5 0/0 4/5# of Households 0 0 100.00

0 4/5 0/0 4/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$847,279.84

NSP Only - LH - 25% Set-Aside COULEECAP

Total Projected Budget from All Sources

Match Contributed

$847,279.84

$150,640.79

$436,251.00

$0.00

$847,279.84

$571,064.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 001 COULEECAP

$0.00

$83,129.23

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$23,424.40

$108,244.18

N/A

03/24/2013

$150,641.00

To Date

03/24/2009

Direct Benefit (Households)

$847,279.84

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, Rehab and Resale to households <50% CMI

Location Description:

City of La Crosse

The NSP funds used for the completed home were leveraged (match) with a state Focus on Energy grant as well as private
financing secured by the developer.

Activity Progress Narrative:

COULEECAP HBR 25%Activity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

$571,064.00$0.00COULEECAP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/3# of Properties 1

0/0# of Parcels acquired voluntarily 0

2/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $823,855.44

NSP PI COULEECAP
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/3# of Housing Units 1

7/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/3 0/0 7/3# of Households 1 1 100.00

0 7/3 0/0 7/3# Owner Households 1 1 100.00

30

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$216,400.00

NSP Only - LH - 25% Set-Aside CITY OF EAU CLAIRE

Total Projected Budget from All Sources

Match Contributed

$216,400.00

$0.00

$42,910.00

$1,500.00

$216,400.00

$283,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 001 EAU CLAIRE

$0.00

$94,577.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$8,677.00

$0.00

N/A

03/24/2013

$0.00

To Date

03/24/2009

Direct Benefit (Households)

$214,900.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, Rehab and Resale to households <50% CMI

Location Description:

City of Eau Claire

Activity Progress Narrative:

EAU CLAIRE HBR 25%Activity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

2/0# of Parcels acquired voluntarily 0

1/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $206,223.00

NSP PI EAU CLAIRE
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$510,455.08

NSP Only - LH - 25% Set-Aside CITY OF KENOSHA

Total Projected Budget from All Sources

Match Contributed

$510,455.08

$0.00

$0.00

$0.00

$510,455.08

$511,799.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 001 KENOSHA

$0.00

$222,944.08

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$4,870.53

$0.00

N/A

03/24/2013

$0.00

To Date

03/24/2009

Direct Benefit (Households)

$505,112.13

Total Funds Expended

Responsible Organization:

$443.58

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, Rehab and Resale to households <50% CMI.
Activities linked to activities under NPPDDBL01 001.

Location Description:

City of Kenosha

Funds expended this quarter were from program income.

Activity Progress Narrative:

KENOSHA HBR 25%Activity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

$511,799.86$443.58CITY OF KENOSHA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/0# of Parcels acquired voluntarily 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $500,241.60

NSP PI KENOSHA
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$326,464.00

NSP Only - LH - 25% Set-Aside MULTI-COUNTY/PROJECT HOME

Total Projected Budget from All Sources

Match Contributed

$326,464.00

$0.00

$200,468.00

$0.00

$326,464.00

$336,893.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 001 MULTI-COUNTY/PROJECT
HOME

$0.00

$180,863.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$25,050.00

$96,468.00

N/A

03/24/2013

$0.00

To Date

03/24/2009

Direct Benefit (Households)

$326,464.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, Rehab and Resale to households <50% CMI

Location Description:

Dane, Grant, Green, Lafayette & Richland Counties

The completed acquisition rehab of a single fmaily home was completed by Habitat acting in partnership with Project Home as
a developer. Leveraged funds were provided from their private accounts.

Activity Progress Narrative:

MULTI-COUNTY/PROJECT HOME HBR 25%Activity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

$336,893.00$0.00MULTI-COUNTY/PROJECT HOME

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 1

0/0# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $301,414.00

NSP PI MULTI-COUNTY/PROJECT HOME
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 1

4/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/5 0/0 4/5# of Households 1 1 100.00

0 4/5 0/0 4/5# Owner Households 1 1 100.00

Address Support Information
Address: 

Completed

Property Status: Affordability Start Date:

02/19/2014

Affordability End Date:

02/18/2029

Description of Affordability Strategy:

Habitat for Humanity mortgage.

Activity Type for End Use:

Rehabilitation/reconstruction of residential structures

Projected Disposition Date:

02/19/2014

Actual Disposition Date:

Deadline Date:

02/19/2014NSP Only - LH - 25% Set-Aside

Date National Objective is met:National Objective for End Use:

Description of End Use:

Acquisition of a foreclosed property for rehab and resale to a low income household. Project was completed by Habitat for Humanity acting as a
developer and partner in the multi-county NSP consortium.
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$734,716.00

NSP Only - LH - 25% Set-Aside River to Valley, Inc. Formerly operated under PRAIRIE DU

Total Projected Budget from All Sources

Match Contributed

$734,716.00

$50,000.00

$3,000.00

$0.00

$734,716.00

$881,946.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 001 PRAIRIE DU CHIEN

$50,000.00

$621,875.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$421,206.00

$0.00

N/A

03/24/2013

$50,000.00

To Date

03/24/2009

Direct Benefit (Households)

$734,716.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, Rehab and Resale to households <50% CMI

Location Description:

City of Prairie du Chien

Activity Progress Narrative:

PRAIRIE DU CHIEN HBR 25%Activity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/4# of Properties 0

0/0# of Parcels acquired voluntarily 0

0/0# ELI Households (0-30% AMI) 0

$50,000.00     Program Funds Drawdown $313,510.00

NSP PI PRAIRIE DU CHIEN
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/4# of Housing Units 0

6/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/4 0/0 6/4# of Households 0 0 100.00

0 6/4 0/0 6/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,235,343.11

NSP Only - LH - 25% Set-Aside CITY OF RACINE

Total Projected Budget from All Sources

Match Contributed

$1,235,343.11

$0.00

$2,906,000.00

$0.00

$1,235,343.11

$1,432,212.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 001 RACINE

$0.00

$331,585.61

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$262,782.57

$0.00

N/A

03/24/2013

$0.00

To Date

03/24/2009

Direct Benefit (Households)

$1,071,509.23

Total Funds Expended

Responsible Organization:

$54,610.23

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, Rehab and Resale to households <50% CMI. Multiple activities linked to NSPDDBL01 001 (Demolition).

Location Description:

City of Racine

Activity Progress Narrative:

RACINE HBR 25%Activity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

$1,432,212.15$54,610.23CITY OF RACINE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/11# of Properties 0

0/0# of Parcels acquired voluntarily 0

1/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $808,726.66

NSP PI RACINE
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/13# of Housing Units 0

5/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/13 0/0 5/13# of Households 0 0 100.00

0 5/13 0/0 5/13# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$436,517.00

NSP Only - LH - 25% Set-Aside RENEWAL UNLIMITED

Total Projected Budget from All Sources

Match Contributed

$436,517.00

$43,436.00

$1,550.00

$0.00

$436,517.00

$383,440.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 001 RENEWAL UNLIMITED

$0.00

$172,535.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$75,969.00

$0.00

N/A

03/24/2013

$43,436.00

To Date

03/24/2009

Direct Benefit (Households)

$436,517.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, Rehab and Resale to households <50% CMI

Location Description:

Dodge & Columbia Counties

Activity Progress Narrative:

RENEWAL UNLIMITED HBR 25%Activity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

1/0# of Parcels acquired voluntarily 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $360,548.00

NSP PI RENEWAL
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 2/3# of Households 0 0 100.00

0 2/3 0/0 2/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$769,341.00

NSP Only - LH - 25% Set-Aside ROCK CO CONSORTIUM

Total Projected Budget from All Sources

Match Contributed

$769,341.00

$0.00

$239,812.00

$0.00

$506,461.00

$506,544.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 001 ROCK CO CONSORTIUM

$0.00

$46,607.91

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$20,811.00

$16,854.00

N/A

03/24/2013

$0.00

To Date

03/24/2009

Direct Benefit (Households)

$506,461.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, Rehab and Resale to households <50% CMI

Location Description:

Rock County

Match (leverage) was provided with CDBG and Lead Hazard Grant funds for one of the completed properties.

Activity Progress Narrative:

ROCK CO CONSORTIUM HBR 25%Activity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

$506,544.00$0.00ROCK CO CONSORTIUM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/4# of Properties 2

0/0# of Parcels acquired voluntarily 0

3/0# ELI Households (0-30% AMI) 2

$0.00     Program Funds Drawdown $485,650.00

NSP PI ROCK CO CONSORTIUM
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/4# of Housing Units 2

7/4# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/4 0/0 7/4# of Households 2 2 100.00

0 7/4 0/0 7/4# Owner Households 2 2 100.00

Address Support Information
Address: 

Completed

Property Status: Affordability Start Date:

05/30/2014

Affordability End Date:

05/29/2019

Description of Affordability Strategy:

Recapture mortgage for downpayment assistance provided.

Activity Type for End Use:

Rehabilitation/reconstruction of residential structures

Projected Disposition Date:

05/30/2014

Actual Disposition Date:

Deadline Date:

05/30/2014NSP Only - LH - 25% Set-Aside

Date National Objective is met:National Objective for End Use:

Description of End Use:

Acquisition and rehab of foreclosed property for resale to a very low income household. Assistance provided by Neighborhood Housing Services of
Beloit, as a sub-recipient.
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,791.00

NSP Only - LH - 25% Set-Aside CITY OF WAUSAU

Total Projected Budget from All Sources

Match Contributed

$120,791.00

$3,171.00

$0.00

$0.00

$120,791.00

$117,620.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 001 WAUSAU

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$117,620.00

$0.00

N/A

05/01/2012

$3,171.00

To Date

01/01/2009

$117,620.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquistion, rehab and resale of single family home in the City of Wausau, to be made availble to a household with income at or
below 50% of the area median.

Location Description:

City of Wausau.

Activity Progress Narrative:

WAUSAU HBR 25%Activity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$513,927.25

NSP Only - LH - 25% Set-Aside WEST CENTRAL CAA

Total Projected Budget from All Sources

Match Contributed

$513,927.25

$0.00

$57,699.56

$15,696.39

$513,927.25

$378,927.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 001 WEST CENTRAL CAA

$0.00

$61,758.89

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$157,182.25

$0.00

N/A

03/24/2013

$0.00

To Date

03/24/2009

Direct Benefit (Households)

$513,927.25

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, Rehab and Resale to households <50% CMI

Location Description:

Dunn & St. Croix Counties

Activity Progress Narrative:

WEST CENTRAL CAA HBR 25%Activity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Properties 0

0/0# of Parcels acquired voluntarily 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $356,745.00

NSP PI WEST CENTRAL CAA
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

3/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/2 0/0 3/2# of Households 0 0 100.00

0 3/2 0/0 3/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$740,942.63

NSP Only - LMMI ANTIGO

Total Projected Budget from All Sources

Match Contributed

$740,942.63

$18,744.00

$5,000.00

$0.00

$740,942.63

$780,516.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 002 ANTIGO

$27,706.00

$275,934.63

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$301,473.63

$0.00

N/A

03/24/2013

$18,744.00

To Date

03/24/2009

Direct Benefit (Households)

$706,060.63

Total Funds Expended

Responsible Organization:

$34,882.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, Rehab and Resale to households >50% CMI

Location Description:

Langlade County

Activity Progress Narrative:

ANTIGO HBRActivity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

$780,516.00$34,882.00ANTIGO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

0/0# of Parcels acquired by 0

1/0# of Parcels acquired voluntarily 0

$27,706.00     Program Funds Drawdown $404,587.00

NSP PI ANTIGO
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/2 4/4# of Households 0 0 75.00

0 0/0 3/2 4/4# Owner Households 0 0 75.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$410,910.76

NSP Only - LMMI Ashland County Housing Authority

Total Projected Budget from All Sources

Match Contributed

$410,910.76

$0.00

$10,000.00

$0.00

$301,738.79

$221,533.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 002 ASHLAND

$0.00

$232,099.50

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$115,439.64

$0.00

N/A

03/24/2013

$0.00

To Date

03/24/2009

Direct Benefit (Households)

$301,738.76

Total Funds Expended

Responsible Organization:

$8,435.24

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, Rehab & Resale to households >50% CMI

Location Description:

Ashland County

Funds used this quarter were program income.

Activity Progress Narrative:

ASHLAND HBRActivity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

$221,533.24$8,435.24Ashland County Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

1/0# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $186,299.12

NSP PI ASHLAND
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/3 3/3# of Households 0 0 66.67

0 0/0 2/3 3/3# Owner Households 0 0 66.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$828,328.68

NSP Only - LMMI COULEECAP

Total Projected Budget from All Sources

Match Contributed

$828,328.68

$0.00

$306,160.00

$0.00

$828,328.68

$833,076.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 002 COULEECAP

$0.00

$5,047.42

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$19,015.79

$0.00

N/A

03/24/2013

$0.00

To Date

03/24/2009

Direct Benefit (Households)

$644,468.64

Total Funds Expended

Responsible Organization:

$9,825.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, Rehab & Resale to households >50% CMI

Location Description:

City of La Crosse

Funds used this quarter were from program income earned.

Activity Progress Narrative:

COULEECAP HBRActivity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

$833,076.69$9,825.00COULEECAP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Properties 0

1/0# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $625,452.85

NSP PI COULEECAP
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Housing Units 0

3/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/2 3/7# of Households 0 0 66.67

0 0/0 2/2 3/7# Owner Households 0 0 66.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$618,120.72

NSP Only - LMMI CITY OF MADISON

Total Projected Budget from All Sources

Match Contributed

$618,120.72

$44,666.20

$671,984.47

$0.00

$618,120.72

$596,785.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 002 MADISON

$0.00

$111,237.52

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$111,237.52

$0.00

N/A

03/24/2013

$44,666.20

To Date

03/24/2009

Direct Benefit (Households)

$594,789.72

Total Funds Expended

Responsible Organization:

$23,331.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, Rehab & Resale to households >50% CMI

Location Description:

City of Madison

This was the final draw for an affordable condominium project completed by Habitat for Humanity acting as a developer.

Activity Progress Narrative:

MADISON HBRActivity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

$596,785.52$23,331.00CITY OF MADISON

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Properties 0

0/0# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $483,552.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Housing Units 0

7/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 6/1 7/5# of Households 0 0 85.71

0 0/0 6/1 7/5# Owner Households 0 0 85.71
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,163,476.39

NSP Only - LMMI MILWAUKEE CO CONSORTIUM

Total Projected Budget from All Sources

Match Contributed

$1,163,476.39

$70,307.12

$6,900.00

$0.00

$1,163,476.39

$920,551.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 002 MILWAUKEE

$0.00

$395,312.54

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$408,560.88

$0.00

N/A

03/24/2013

$70,307.12

To Date

03/24/2009

Direct Benefit (Households)

$958,596.92

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, Rehab and Resale to households >50% CMI

Location Description:

City of West Allis, City of Cudahy and/or Milwaukee County

Funds were replaced with program income received.

Activity Progress Narrative:

MILWAUKEE HBRActivity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

$920,551.30$0.00MILWAUKEE CO CONSORTIUM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $550,036.04

NSP PI MKE CONSORT. WEST ALLIS
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/4# of Housing Units 0

3/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 3/4# of Households 0 0 33.33

0 1/0 0/0 3/4# Owner Households 0 0 33.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,921,073.01

NSP Only - LMMI CITY OF RACINE

Total Projected Budget from All Sources

Match Contributed

$1,921,073.01

$45,647.99

$0.00

$0.00

$1,921,073.01

$1,482,228.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 002 RACINE

$0.00

$544,817.42

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$471,140.36

$0.00

N/A

03/24/2013

$46,045.99

To Date

03/24/2009

Direct Benefit (Households)

$1,893,535.52

Total Funds Expended

Responsible Organization:

$46,045.99

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, Rehab & Resale to households >50% CMI

Location Description:

City of Racine

Activity Progress Narrative:

RACINE HBRActivity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

$1,482,228.37$46,045.99CITY OF RACINE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Properties 0

0/0# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $1,422,395.16

NSP PI RACINE
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Housing Units 0

13/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 9/13 13/13# of Households 0 0 76.92

0 1/0 9/13 13/13# Owner Households 0 0 76.92
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$552,123.00

NSP Only - LMMI RENEWAL UNLIMITED

Total Projected Budget from All Sources

Match Contributed

$552,123.00

$7,237.00

$0.00

$0.00

$552,123.00

$554,152.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 002 RENEWAL UNLIMITED

$0.00

$410,465.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$64,895.00

$0.00

N/A

03/24/2013

$7,237.00

To Date

03/24/2009

Direct Benefit (Households)

$493,467.00

Total Funds Expended

Responsible Organization:

$2,029.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, Rehab & Resale to households >50% CMI

Location Description:

Dodge & Columbia Counties

Funds used this quarter were from Program Income.

Activity Progress Narrative:

RENEWAL UNLIMITED HBRActivity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

$554,152.00$2,029.00RENEWAL UNLIMITED

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

1/0# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $428,572.00

NSP PI RENEWAL
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/0 4/5# of Households 0 0 75.00

0 0/0 3/0 4/5# Owner Households 0 0 75.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$669,776.00

NSP Only - LMMI CITY OF WAUSAU

Total Projected Budget from All Sources

Match Contributed

$669,776.00

$3,187.00

$381,685.00

$0.00

$645,643.00

$652,556.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 002 WAUSAU

$0.00

$366,521.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$152,013.00

$0.00

N/A

03/24/2013

$3,187.00

To Date

03/24/2009

Direct Benefit (Households)

$642,456.00

Total Funds Expended

Responsible Organization:

$27,320.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, Rehab & Resale to households >50% CMI. Multiple activities linked to NSPDDBL01 001 activities (demolition).

Location Description:

City of Wausau

Program income is being used for the completion of an additional activity.

Activity Progress Narrative:

WAUSAU HBRActivity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

$652,556.00$27,320.00CITY OF WAUSAU

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/4# of Properties 0

0/0# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $490,443.00

NSP PI WAUSAU
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/4# of Housing Units 0

7/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 3/2 7/4# of Households 0 0 57.14

0 1/0 3/2 7/4# Owner Households 0 0 57.14
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$508,537.00

NSP Only - LMMI WEST CENTRAL CAA

Total Projected Budget from All Sources

Match Contributed

$508,537.00

($135,000.00)

$203,736.19

$0.00

$508,537.00

$643,537.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPBARRESALE01 002 WEST CENTRAL CAA

$0.00

$404,503.65

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$122,200.00

$0.00

N/A

03/24/2013

($135,000.00)

To Date

03/24/2009

Direct Benefit (Households)

$508,537.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, Rehab & Resale to households >50% CMI

Location Description:

Dunn & St. Croix Counties

Activity Progress Narrative:

WEST CENTRAL CAA HBRActivity Title:

Project Number:

NSPBARRS01

Project Title:

NSP Eligible Use B Acquisition Rehab and Resale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $386,337.00

NSP PI WEST CENTRAL CAA
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Housing Units 0

5/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 5/4# of Households 0 0 80.00

0 0/0 4/4 5/4# Owner Households 0 0 80.00

NSPCLB01 / NSP Eligible Use C LandbankingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LMMI MILWAUKEE CO CONSORTIUM

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

NSPCLB01 001 ACQ MILWAUKEE CO
CONSORTIUM

Jul 1 thru Sep 30, 2014

Activitiy Category:

03/24/2013

To Date

03/24/2009

Area Benefit (Census)

Responsible Organization:

Land Banking - Acquisition (NSP Only) Under Way

MILWAUKEE LB ACQActivity Title:

Project Number:

NSPCLB01

Project Title:

NSP Eligible Use C Landbanking

NSP PI MILWAUKEE CO CONSORTIUM
Program Income Account:
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$374,439.98

Total Projected Budget from All Sources

Match Contributed

$374,439.98

$0.00

$42,420.00

$0.00

$374,439.98

$351,633.20

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$122,809.76

$0.00 $118,045.65

$0.00

N/A

$0.00
$374,439.98

Total Funds Expended $0.00

Activity Description:

Landbanking Acquisition - all activities linked to Milwaukee Landbank Disposition activities.

Location Description:

City of Milwaukee

Land banked property was acquired and disposition was also completed. The property is being rehabbed by the City under the
NSP3 program and will be sold to an LMI buyer.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

$351,633.20$0.00MILWAUKEE CO CONSORTIUM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/25# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

198884 96155 441028# of Persons 66.90

LMI%: 66.9

$0.00     Program Funds Drawdown $256,394.33

Address Support Information
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Address: 

Completed

Property Status: Affordability Start Date: Affordability End Date:

Description of Affordability Strategy:

Property disposition has occurred, the home will be rehabbed and offered for sale. It will have a recapture mortgage in place.

Activity Type for End Use:

Land Banking - Disposition (NSP Only) 12/01/2014

Projected Disposition Date: Actual Disposition Date:

Deadline Date:

10/07/2014NSP Only - LMMI

Date National Objective is met:National Objective for End Use:

Description of End Use:

Property being rehabbed, post disposition, for resale to an LMI household.
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,302.05

NSP Only - LMMI MILWAUKEE CO CONSORTIUM

Total Projected Budget from All Sources

Match Contributed

$110,302.05

$0.00

$0.00

$0.00

$110,302.05

$105,418.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPCLB01 001 DISP MILWAUKEE CO
CONSORTIUM

$0.00

$57,636.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$26,968.76

$0.00

N/A

03/24/2013

$0.00

To Date

03/24/2009

Area Benefit (Census)

$59,549.44

Total Funds Expended

Responsible Organization:

$2,724.49

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Landbanking Disposition. Acttitivies linked to all Milwwaukee Co Consortium landbank acquisition activities.

Location Description:

City of Milwaukee

Acquisition and disposition of a landbanked property were completed. The property is being rehabilitated by the City under
NSP3 and will be sold to an LMI buyer.

Activity Progress Narrative:

MILWAUKEE LB - DISPActivity Title:

Project Number:

NSPCLB01

Project Title:

NSP Eligible Use C Landbanking

$105,418.52$2,724.49MILWAUKEE CO CONSORTIUM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/25# of Properties 1

$0.00     Program Funds Drawdown $32,580.68

NSP PI MILWAUKEE CO CONSORTIUM
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

198884 96155 441028# of Persons 66.90

LMI%: 66.9

Address Support Information
Address: 

Completed

Property Status: Affordability Start Date: Affordability End Date:

Description of Affordability Strategy:

Land banked property will be rehabbed and sold with a recapture mortgage.

Activity Type for End Use:

Land Banking - Disposition (NSP Only) 12/01/2014

Projected Disposition Date: Actual Disposition Date:

Deadline Date:

10/07/2014NSP Only - LMMI

Date National Objective is met:National Objective for End Use:

Description of End Use:

Property disposition will be completed. City will rehab existing structure for resale to an LMI household.

NSPDDB01 / NSP Eligible Use D Demolition of BlightedProject # / Title:

Grantee Activity Number:

Activity Status:

NSPDDBL01 001 KENOSHA

Activitiy Category:

KENOSHA DEMOActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$107,629.55

NSP Only - LMMI CITY OF KENOSHA

Total Projected Budget from All Sources

Match Contributed

$107,629.55

$0.00

$0.00

$0.00

$107,629.55

$72,886.09

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

$5,670.24

$0.00

N/A

03/24/2013

$0.00

To Date

03/24/2009

Area Benefit (Census)

$63,299.79

Total Funds Expended

Responsible Organization:

$8,176.92

Clearance and Demolition Under Way

Activity Description:

Demolition of Blighted Structures.
All demo activities linked to NSPBARRESALE01 activities.

Location Description:

City of Kenosha

Funds expended on the current project were from program income.

Activity Progress Narrative:

Project Number:

NSPDDB01

Project Title:

NSP Eligible Use D Demolition of Blighted Structures

$72,886.09$8,176.92CITY OF KENOSHA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$0.00     Program Funds Drawdown $57,629.55

NSP PI KENOSHA
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

8410 4933 21888# of Persons 60.96

LMI%: 60.96
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$490,403.42

NSP Only - LMMI MILWAUKEE CO CONSORTIUM

Total Projected Budget from All Sources

Match Contributed

$490,403.42

$45,312.00

$0.00

$0.00

$490,403.42

$488,754.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPDDBL01 001 MILWAUKEE CO CONSORTIUM

$0.00

$45,654.50

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$45,654.50

$0.00

N/A

03/24/2013

$45,312.00

To Date

03/24/2009

Area Benefit (Census)

$445,091.42

Total Funds Expended

Responsible Organization:

$44,034.50

Clearance and Demolition Under Way

Activity Description:

Demolition of Blighted Structures. Multiple activity addresses in West Allis linked to NSPBARREESALE01 002 activities.

Location Description:

City of Milwaukee

Activity Progress Narrative:

MILWAUKEE CO CONSORTIUM DEMOActivity Title:

Project Number:

NSPDDB01

Project Title:

NSP Eligible Use D Demolition of Blighted Structures

$488,754.04$44,034.50MILWAUKEE CO CONSORTIUM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

33/29# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $399,436.92

NSP PI MILWAUKEE CO CONSORTIUM
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

46/29# of Housing Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

198884 96155 441028# of Persons 66.90

LMI%: 66.9

NSPERD01 / NSP Eligible Use E RedevelopmentProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,406.00

NSP Only - LH - 25% Set-Aside City of Appleton

Total Projected Budget from All Sources $80,406.00

$0.00

$80,406.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPERD01 001 APPLETON

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

N/A

03/24/2013

$0.00

To Date

03/24/2009

Direct Benefit (Households)

$80,406.00

Responsible Organization:

Construction of new housing Under Way

APPLETON REDEV 25%Activity Title:

Project Number:

NSPERD01

Project Title:

NSP Eligible Use E Redevelopment

NSP PI APPLETON
Program Income Account:
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Match Contributed $8,355.00

$0.00

$80,405.98

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$8,355.00

Total Funds Expended $0.00

Activity Description:

Redevelopment of new housing for households < 50% CMI; connected to NSPDDBL01 001 activity.

Location Description:

Outagamie County & Calumet County in the City of Appleton

Habitat for Humanity completed this project using proviate doantions (reflected in the Match), as well as sweat equity and
volunteer labor.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

$80,405.98$0.00City of Appleton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/0# of Households 1 1 100.00

$0.00     Program Funds Drawdown $80,406.00

Address Support Information
Address: 

Completed

Property Status: Affordability Start Date:

01/23/2013

Affordability End Date:

01/22/2033

Description of Affordability Strategy:

Recapture mortgage.

Activity Type for End Use:

Rehabilitation/reconstruction of residential structures

Projected Disposition Date:

01/23/2013

Actual Disposition Date:

Deadline Date:

01/23/2013NSP Only - LH - 25% Set-Aside

Date National Objective is met:National Objective for End Use:

Description of End Use:

Acquisition of foreclosed land for construction of a Habitat for Humanity home available to a household with income under 50% of county median.
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$299,185.00

NSP Only - LH - 25% Set-Aside CITY OF WAUSAU

Total Projected Budget from All Sources

Match Contributed

$299,185.00

$3,032.00

$0.00

$0.00

$299,140.00

$302,277.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSPERD01 001 WAUSAU

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$42,218.00

$0.00

N/A

03/24/2013

$3,032.00

To Date

03/24/2009

Direct Benefit (Households)

$296,108.00

Total Funds Expended

Responsible Organization:

$3,077.00

Construction of new housing Under Way

Activity Description:

Redevelopment of new housing for households >50% CMI. Activity address linked to NSPDDBL01 001 (demo) and
reconstruction under NSPBARRENT01 001 (rental for households <50% CMI).

Location Description:

City of Wausau

Funds used this quarter were from program income.

Activity Progress Narrative:

WAUSAU REDEV 25%Activity Title:

Project Number:

NSPERD01

Project Title:

NSP Eligible Use E Redevelopment

$302,277.00$3,077.00CITY OF WAUSAU

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $253,890.00

NSP PI WAUSAU
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/5 0/0 6/5# of Households 0 0 100.00

0 6/5 0/0 6/5# Renter Households 0 0 100.00

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 76

Monitoring Visits 0 16

Audit Visits 0 0

Technical Assistance Visits 0 17

Monitoring/Technical Assistance Visits 0 55

Report/Letter Issued 0 55
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