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Department of Administration 
State of Wisconsin 
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Madison, WI  53707 
 
Dear Mr. Huebsch: 

Information Services Group (ISG) Public Sector is pleased to present this report on the 
Enterprise Resource Planning System Cost Refresh project.  As the State of Wisconsin (State) 
prepares to resume the State’s PeopleSoft ERP initiative, we were engaged to update the 
Enterprise Resource Planning System Feasibility Study dated March 7, 2005.  As the former 
Salvaggio, Teal & Associates (STA), we assisted the State with the 2005 feasibility study, process 
documentation, and requirements definition activities that led to the acquisition of the 
PeopleSoft software that is to be the foundation of the ERP initiative.   

Although market conditions have changed in the years since the 2005 study, a great deal of 
progress has been made in terms of software functionality and in the collective experiences of 
ISG, state governments, and systems integrators.  During our 15 year history, ISG Public Sector 
has participated in statewide ERP engagements for 17 states.  We are currently providing ERP 
consulting services for nine states: Alaska, Arizona, Kentucky, Michigan, Minnesota, Mississippi, 
Texas, Washington and West Virginia.  As such, we have used market information, actual results 
from comparable projects, and lessons learned from those projects to refine our updated cost 
estimates for the State’s ERP initiative. 

The estimated cost of the implementation project and an overview of our project approach are 
provided in the Executive Summary.  Additional details regarding cost estimates, fiscal year 
funding requirements, and expected costs of maintenance and support are described in the 
body of the report. 

We appreciate this opportunity to be of service to the State and will be available to assist the 
State in its ongoing planning processes.  If you have any questions or require additional 
information regarding our report, I can be reached at my cell phone, (512) 970‐0745, or at my 
e‐mail address, nathan.frey@isg‐one.com.  

Sincerely, 
 
 
 
Nathan L. Frey 
Partner 
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Executive	Summary	

Background	and	Objectives	

In November 2004, the State of Wisconsin (State) engaged Salvaggio, Teal & Associates (STA) to 
perform a business case analysis (BCA) to determine whether the State’s aging financial, 
procurement, human resources, and payroll systems should be replaced by an integrated 
enterprise resource planning (ERP) system.  The resulting BCA, released in March 2005, 
indicated that the State could achieve significant benefits and a positive return on its 
investment in an ERP system. 

The Integrated Business Information System (IBIS) initiative began in June 2005.  Following a 
competitive procurement process in August 2005, the State awarded a contract to STA to assist 
the State’s project team in documenting “As‐Is” and “To‐Be” business processes and in 
developing a comprehensive set of functional and technical requirements that would support 
the acquisition of an integrated ERP solution for the State’s “To‐Be” business processes.  The 
requirements prepared by STA were included in a Request for Proposal (RFP) for software that 
resulted in the State’s purchase of PeopleSoft from Oracle Corporation (Oracle) in August 2006. 

STA’s work on the IBIS project concluded with completion of the system requirements, and we 
did not assist in the development of the software RFP or contract negotiations with Oracle.  STA 
has since continued to expand our list of clients to include 17 statewide engagements.  We are 
presently assisting the following States with their statewide ERP initiatives:  Alaska, Arizona, 
Kentucky, Michigan, Minnesota, Mississippi, Texas, Washington and West Virginia.  We return 
the State’s ERP initiative with an increased array of market observations, real‐world project 
experiences, and lessons learned from other states that we will use to assist the State in 
planning and estimating a new path forward for the ERP initiative. 

In January 2013, the State engaged Information Services Group (ISG) Public Sector to “refresh” 
the costing component from STA’s original Enterprise Resource Planning System Feasibility 
Study dated March 7, 2005 (the Study). The services provided in this cost refresh project are a 
natural continuation of our prior service to the State.  Based upon our understanding of the 
State’s plans for the PeopleSoft ERP initiative, we have identified the following objectives that 
the State wishes to achieve in preparing for the software implementation: 

 Update and confirm the State’s desired implementation scope and phased timeline for 
costs and timing of activities associated with the PeopleSoft ERP initiative; and 

 Update implementation cost estimates from STA’s original Study dated March 7, 2005 
to reflect the State’s current plans and market conditions for implementation and 
ongoing support of a statewide PeopleSoft ERP system. 
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Project	Approach	

Our project approach for this engagement was based upon our ERP Acquisition Methodology 
tailored for the specific circumstances and needs of the State.  This methodology has been 
successfully applied in each of our statewide engagements.  Our work for the State included the 
following adaptation of our standard methodology to address the present needs of the 
PeopleSoft ERP project. 

 

The highlighted phases of our tailored methodology (as applicable) are described in the Project 
Methodology and Approach section of this report. Within these phases we utilized ISG’s proven 
Business Case Analysis (BCA) Methodology to conduct this project.  ISG has successfully applied 
its BCA Methodology in assisting the following states, with legacy administrative system 
environments similar to Wisconsin’s, in evaluating the extent to which investing in a statewide 
ERP system would be business justified:  

 Arizona  

 Kansas 

 Louisiana 

 Minnesota 

 Mississippi 

 Tennessee 

 Texas 

 Virginia 

 Washington 

 West Virginia 

 Wisconsin 

Major	Assumptions	Pertaining	to	ERP	Cost	Refresh	

Following are the key, high‐level assumptions applicable to the ERP Cost Refresh.  A full 
description of all significant project assumptions is included in the body of our report. 

Scope of Planned ERP Initiative 

An ERP system is a suite of fully integrated software applications that are used to perform 
administrative business functions such as financial management, procurement, human resource 
management, and payroll.  What distinguishes ERP systems from a collection of stand‐alone, 
best‐of‐breed applications is the integration that enables more efficient processing and 
eliminates redundant data entry and system reconciliation tasks.   
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The functionality provided by ERP systems is usually provided in major functional groupings, or 
modules, that typically address the major administrative functions within state government.  
Certain additional ERP features cross all functional modules such as:  automated workflow, 
electronic approvals, security, reporting, business intelligence, and data warehousing. 

The PeopleSoft ERP software acquired by the State in August 2006 addresses the functionality 
necessary to accomplish the ERP project objectives defined by the State.  Following are the 
functional areas included in the scope of the State’s planned ERP initiative: 

 Financial Management 

 General Ledger & Budgetary Control 

 Accounts Payable and Travel 

 Accounts Receivable and Billing 

 Grants Management 

 Project Management 

 Cost Accounting/Allocation 

 Asset Management 

 Cash Management 

 Federal Highway Administration Federal 
Aid Billing 

 Procurement & Logistics* 

 Solicitations 

 eProcurement 

 Vendor Self‐Service 

 Contract Management 

 Warehouse Inventory Management 

  *Final procurement scope to be determined 

 Budget Development 

 Data Warehouse/Business Intelligence 

 Human Resources / Payroll 

 Position Control 

 Classification and Compensation 

 Personnel Administration 

 Payroll Administration 

 Time Reporting / Employee Leave 
Accounting 

 Recruitment and Applicant Services 

 Benefits Administration 

 Learning Management 

 Employee Self‐Service 

The existing legacy applications used to support the aforementioned functional areas would be 
replaced with the new, statewide ERP system.  All non‐higher education State agencies would 
utilize this new, fully integrated ERP system to meet their financial management and human 
resource management needs of the State.  Higher education institutions would retain their own 
financial and human resource management systems, reporting summary financial and payroll 
information via electronic interfaces. 

Assumed ERP Implementation Phasing and Timeline 

For the purposes of this analysis, it was assumed that the implementation would be a “Big 
Bang” deployment (i.e., all ERP functionality within scope would be simultaneously deployed to 
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all agencies) first for financial management, procurement and logistics, and then for human 
resources and payroll. 

The timeline below presents the planned phasing for the ERP implementation project.  This 
timeline has an assumed project start date of July 1, 2013. 

Anticipated Timeline for Implementing an ERP System. 

 

As the timeline above indicates, it is assumed that the project will be conducted in three (3) 
phases: 

 Phase 0: Plan & Procure 

This phase will be a six‐month effort to initiate planning and to procure ERP implementation 
services.  The State has this phase underway.  The State is funding Phase 0 from current 
administrative sources, so the estimated costs for this phase are not included in this report. 

 Phase 1: Financial Management / Procurement Implementation 

This phase will be a 24‐month effort to implement financial management, procurement, 
and logistics functionality (that will begin July 1, 2013 and will have a go‐live date of July 1, 
2015, the beginning of the State’s 2016 fiscal year).  Immediately following go‐live will be a 
6‐month vendor‐led post‐implementation support effort. 

 Phase 2: Human Resource / Payroll Implementation 

This phase will be an 18‐month effort to implement human resource and payroll 
functionality.  The first 6 months of Phase 2 will run concurrent to the financial 
management post‐implementation support effort.  Immediately following go‐live will be a 
6‐month vendor‐led post‐implementation support effort. 

Note that these assumptions were required for ISG to produce this report and may not 
necessarily be the deployment order and timeline ultimately chosen for the ERP 
implementation project. 
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Summary	Results	of	Cost	Refresh	

Based on the planned scope and timeline, the implementation cost of the State’s ERP initiative 
is estimated as follows: 

Estimated Implementation Cost of Planned ERP Initiative 

 

Please note that the total cost presented above includes a reserve for contingency of 
approximately $20 million (based on 20% of effort‐related cost categories).  Furthermore, the 
cost of the ERP initiative would be incurred over approximately 4 fiscal years between FY 2014 
and FY 2017. 

Concluding	Observations	and	Suggestions	

In the ERP marketplace, there is an ever growing list of “lessons learned” in relation to ERP 
projects, in general, and many specifically focused on public sector ERP projects.  Therefore, we 
would like to share the following observations and suggestions as the State moves forward with 
the ERP initiative.  By addressing what we believe to be some of the most pertinent lessons 
learned, the State can begin its ERP initiative on a solid path toward success. 

 Because systems integration services represent the single largest cost item in an ERP 
project, the State should seek to hire a qualified and experienced systems integrator 
through a competitive procurement process.  The procurement should require definitive 
commitment from the selected systems integrator to deliver all State requirements via a 
fixed‐price, deliverables‐based contract. 

Cost Categories

Financials / 

Procurement HR / Payroll Total

ERP Software License & Team Training

(including software maintenance: 24 months for 

FI/PU, 18 months for HR/Payroll) 4,500,024$           2,927,524$          7,427,548$        

Selection, Oversight, and Staff Augmentation 

Services  3,679,999$           3,804,285$          7,484,284$        

Integrator Consulting Services 38,728,060$       28,866,030$       67,594,090$      

Third Party Interface Assistance 1,125,459$          1,032,668$         2,158,126$       

State Team Members                                                               

(100% backfill positions for State project team) 12,803,906$        9,457,891$          22,261,796$      

Technical Infrastructure 4,969,440$          5,119,267$         10,088,707$      

Project Facilities & Equipment 1,188,302$          568,947$             1,757,250$       

Subtotal 66,995,190$       51,776,612$       118,771,802$    

Contingency  10,586,503$       9,313,156$         19,899,659$      

Total 77,581,693$       61,089,768$       138,671,461$    
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 The State should commit to staff the internal project team with the “best and brightest” 
among State staff.  A successful statewide ERP project requires both central administrative 
knowledge and agency‐level representation to address the functional requirements and 
business process impacts throughout State government.  By staffing the project with a 
dedicated team of experienced State resources, the State will increase the likelihood that 
the new system will meet State business needs and be better positioned to assume full 
responsibility for the new system following the vendor‐led post‐implementation support 
periods. 

 To preserve the State’s ability to support and upgrade the new ERP system over the long 
term, the State should limit modifications to the software in favor of business process 
change where at all possible (e.g., unless required by statute).  This approach will avoid 
many of the future difficulties encountered by other projects that struggled with the 
consequences of too many modifications to the base software. 

 Budgeting for contingencies is a necessary part of planning an ERP project.  Of their very 
nature, ERP projects span multiple fiscal years and contain elements of risk that may be 
unknown at the time of project initiation.  For a project of the scope and timeline of the 
planned ERP initiative, unexpected events will occur that will have a direct or indirect cost 
impact to the project.   

By budgeting for a reserve for contingencies, management can establish appropriate 
expectations that may avoid second‐guessing of the project when unexpected events do 
occur.  Furthermore, having available contingency funding will allow the project to react to 
such events in a timely manner without losing undue time (and possibly incurring even 
greater cost) to secure the necessary funds to proceed. 

 

*  *  *  *  * 

	 	



State of Wisconsin 
ERP Cost Refresh 
February 22, 2013 

 
 

 

Copyright © 2013 Information Services Group, Inc. All Rights Reserved 

Page 7 

Background	and	Objectives	

In November 2004, the State of Wisconsin (State) engaged Salvaggio, Teal & Associates (STA) to 
perform a business case analysis (BCA) to determine whether the State’s aging financial, 
procurement, human resources, and payroll systems should be replaced by an integrated 
enterprise resource planning (ERP) system.  The resulting BCA, released in March 2005, 
indicated that the State could achieve significant benefits and a positive return on its 
investment in an ERP system. 

The Integrated Business Information System (IBIS) initiative began in June 2005.  Following a 
competitive procurement process in August 2005, the State awarded a contract to STA to assist 
the State’s project team in documenting “As‐Is” and “To‐Be” business processes and in 
developing a comprehensive set of functional and technical requirements that would support 
the acquisition of an integrated ERP solution for the State’s “To‐Be” business processes.  The 
requirements prepared by STA were included in a Request for Proposal (RFP) for software that 
resulted in the State’s purchase of PeopleSoft from Oracle Corporation (Oracle) in August 2006. 

STA’s work on the IBIS project concluded with completion of the system requirements, and we 
did not assist in the development of the software RFP or contract negotiations with Oracle.  STA 
has since continued to expand our list of clients to include 17 statewide engagements.  We are 
presently assisting the following States with their statewide ERP initiatives:  Alaska, Arizona, 
Kentucky, Michigan, Minnesota, Mississippi, Texas, Washington and West Virginia.  We return 
the State’s ERP initiative with an increased array of market observations, real‐world project 
experiences, and lessons learned from other states that we will use to assist the State in 
planning and estimating a new path forward for the ERP initiative. 

In January 2013, the State engaged Information Services Group (ISG) Public Sector to “refresh” 
the costing component from STA’s original Enterprise Resource Planning System Feasibility 
Study dated March 7, 2005 (the Study). The services provided in this cost refresh project are a 
natural continuation of our prior service to the State.  Based upon our understanding of the 
State’s plans for the PeopleSoft ERP initiative, we have identified the following objectives that 
the State wishes to achieve in preparing for the software implementation: 

 Update and confirm the State’s desired implementation scope and phased timeline for 
costs and timing of activities associated with the PeopleSoft ERP initiative; and 

 Update implementation cost estimates from STA’s original Study dated March 7, 2005 
to reflect the State’s current plans and market conditions for implementation and 
ongoing support of a statewide PeopleSoft ERP system. 

Project	Approach	and	Methodology		

Our project approach for this engagement was based upon our ERP Acquisition Methodology 
tailored for the specific circumstances and needs of the State.  This methodology has been 
successfully applied in each of our statewide engagements.  Our work for the State included the 
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following adaptation of our standard methodology to address the present needs of the 
PeopleSoft ERP project. 

 

The highlighted phases of our tailored methodology (as applicable) are described in the Project 
Methodology and Approach section of this report. Within these phases we utilized ISG’s proven 
Business Case Analysis (BCA) Methodology to conduct this project.  ISG has successfully applied 
its BCA Methodology in assisting the following states, with legacy administrative system 
environments similar to Wisconsin’s, in evaluating the extent to which investing in a statewide 
ERP system would be business justified:  

 Arizona  

 Kansas 

 Louisiana 

 Minnesota 

 Mississippi 

 Tennessee 

 Texas 

 Virginia 

 Washington 

 West Virginia 

 Wisconsin 

Phases of ISG’s Business Case Analysis Methodology 

 

 

The  services  requested  by  the  State  are  addressed  primarily  in  Phases  2  and  4  of  our  BCA 
methodology.   Working with  the  State  in  Phase  2, we  refreshed  our  understanding  of  the 
planned  ERP  initiative,  identified  project  objectives,  and  helped  the  State  establish  a 
preliminary  deployment  strategy  and  implementation  timeline  for  the  project.    In  Phase  4, 
Identify & Analyze Costs, Benefits & Risks, we applied our significant experience assisting public 
sector clients  in evaluating, selecting, acquiring, and  implementing  integrated enterprise‐wide 
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systems.  Our strategy was to rely on this experience, as well as direction from State personnel, 
to provide  inputs  to our  costing  analysis.   To develop  the detailed estimate, we utilized our 
proprietary estimating model, which  incorporates estimating  standards/metrics  and provides 
an overall framework for the cost estimate. 

In applying our methodology, we begin with a detailed, “bottom‐up” estimate of the cost to 
implement and operate the statewide ERP system.  The results of this detailed estimate are 
then compared on a “top‐down” basis to other comparable statewide ERP projects to confirm 
the reasonableness of our estimates. 

The major estimating factors used in ISG’s proprietary model include:  

 Estimating the number of consulting hours that would be required to implement the 
functional modules within the planned scope of the ERP initiative.  The estimated number 
of hours addressed the following services: 

 Project management; 

 Pre‐implementation services/project oversight; 

 ERP software installation, configuration, and reengineering of the processes supported 
by the ERP system, in order to leverage the best‐practices processes inherent in modern 
ERP system; 

 Custom development, including: 

 Automated interfaces, 

 Software modifications/enhancements, 

 Custom report development, 

 Data conversion and loading, 

 Workflow development, and 

 Forms development; 

 Organizational change management; and 

 End‐user training and documentation. 

After estimating the total number of consulting hours, we estimated the “loaded” 
consulting rate for each role assumed to be provided by vendors.  The term “loaded rate” 
refers to an hourly rate that includes labor and travel‐related costs.  The loaded rate was 
then multiplied by the total estimated project hours to determine the total cost of vendor‐
provided implementation services. 

For State personnel, we estimated the total hours, applied a benefits‐loaded rate, as well as 
a backfill percentage of 100%, to calculate the cost of State personnel.  Backfill refers to 
hiring new personnel to staff the project or hiring new personnel to replace agency staff 
while they are assigned to the project. 
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 Estimating the costs of other services and project components associated with acquiring 
and implementing the ERP system, which included the following: 

 Project team training; 

 Technical infrastructure and support for production environment; 

 Technical infrastructure for all non‐production environments (e.g., servers, system 
software, relational database management system, and networking infrastructure); 

 Technical infrastructure and support for a production environment; and  

 Project facilities and equipment. 

 Estimating the cost of application software annual maintenance fees, as well as ongoing 
cost of operating and supporting the system after being placed into production.  For 
software licensing and maintenance fees for the PeopleSoft software, we relied up the 
established costs in the State’s license and maintenance agreements.  The remaining 
estimates were based on our extensive experience with similar statewide ERP system 
implementations. 

After completing the detailed estimate, we performed a top‐down comparison of key elements 
from our proprietary estimating model to the actual experiences of other states in order to 
validate that our estimate was in line with what other state projects of similar size and scope 
have experienced. 
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Key	Estimating	Assumptions	

The primary assumptions pertaining to migrating to an ERP system follow. 

Anticipated	Project	Timeline	

The timeline below was utilized in the development of the ERP cost estimate.     

Anticipated Timeline for Implementing an ERP System 

 
 

As the timeline above indicates, it is assumed that the project will be conducted in three (3) 
phases: 

 Phase 0: Plan & Procure 

This phase will be a six‐month effort to initiate planning and to procure ERP implementation 
services.  The State has this phase underway.  The State is funding Phase 0 from current 
administrative sources, so the estimated costs for this phase are not included in this report. 

 Phase 1: Financial Management / Procurement Implementation 

This phase will be a 24‐month effort to implement financial management, procurement, 
and logistics functionality (that will begin July 1, 2013 and will have a go‐live date of July 1, 
2015, the beginning of the State’s 2016 fiscal year).  Immediately following go‐live will be a 
6‐month vendor‐led post‐implementation support effort. 

 Phase 2: Human Resource / Payroll Implementation 

This phase will be an 18‐month effort to implement human resource and payroll 
functionality.  The first 6 months of Phase 2 will run concurrent to the financial 
management post‐implementation support effort.  Immediately following go‐live will be a 
6‐month vendor‐led post‐implementation support effort. 
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Note that these assumptions were required for ISG to produce this report and may not 
necessarily be the deployment order and timeline ultimately chosen for the ERP 
implementation project. 

For comparative purposes, the table below contains information regarding the timeline 
strategies that were employed by nine (9) states for their respective statewide ERP projects.  
Under “Financials/Procurement” and “HR/Payroll”, “All” means either all organizations or all 
modules were implemented simultaneously.   “Phased” means that either the agencies or 
modules were implemented using a phased approach.  “Duration” provides the length of the 
implementation, as well as the length of the post go‐live support.  If a range is provided, the 
first number indicates the number of months from inception until the first deployment, and the 
second number indicates the number of months for the entire implementation.  The column 
“Overlap with HR/Payroll” indicates whether there was, or will be, overlap between the 
Financial modules or Human Resources (HR) modules implementation.   

State ERP Implementation Duration Schedule 

 

Note that the National Association of Auditors, Comptrollers and Treasurers (NASACT) in its 
2012 Financial System Survey, The Challenge of Change, cited two years as the expected 
implementation time period for a financial system implementation. 

Assumed	Functional	Scope	

An ERP system is a suite of fully integrated software applications that are used to perform 
administrative business functions such as financial management, procurement, human resource 
management, and payroll.  What distinguishes ERP systems from a collection of stand‐alone, 
best‐of‐breed applications is the integration that enables more efficient processing and 
eliminates redundant data entry and system reconciliation tasks.   

The functionality provided by ERP systems is usually provided in major functional groupings, or 
modules, that typically address the major administrative functions within state government.  
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Certain additional ERP features cross all functional modules such as:  automated workflow, 
electronic approvals, security, reporting, business intelligence, and data warehousing. 

The following graphic depicts the primary functionality that is typically included in an ERP 
system.  

Typical Full‐Scope ERP Functionality 

 

 

The PeopleSoft ERP software acquired by the State in August 2006 addresses the functionality 
necessary to accomplish the ERP project objectives defined by the State.  Following are the 
functional areas included in the scope of the State’s planned ERP initiative: 

 Financial Management 

 General Ledger & Budgetary Control 

 Accounts Payable and Travel 

 Accounts Receivable and Billing 

 Grants Management 

 Project Management 

 Cost Accounting/Allocation 

 Asset Management 

 Budget Development 

 Data Warehouse/Business Intelligence 

 Human Resources / Payroll 

 Position Control 

 Classification and Compensation 

 Personnel Administration 

 Payroll Administration 

 Time Reporting / Employee Leave 
Accounting 
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 Cash Management 

 Federal Highway Administration Federal 
Aid Billing 

 Procurement & Logistics* 

 Solicitations 

 eProcurement 

 Vendor Self‐Service 

 Contract Management 

 Warehouse Inventory Management 

  *Final procurement scope to be determined 

 Recruitment and Applicant Services 

 Benefits Administration 

 Learning Management 

 Employee Self‐Service 

The existing legacy applications used to support the aforementioned functional areas would be 
replaced with the new, statewide ERP system.  All non‐higher education State agencies would 
utilize this new, fully integrated ERP system to meet their financial management and human 
resource management needs of the State.  Higher education institutions would retain their own 
financial and human resource management systems, reporting summary financial and payroll 
information via electronic interfaces. 

Other	General	Assumptions	

The following assumptions were used as the foundation for developing the refreshed cost 
estimate.  This estimate is consistent with the State’s plans and assumptions regarding the 
approach for implementing the statewide ERP system, as documented in this report. 

 The implementation project will be conducted in two phases, as discussed above under 
Anticipated Project Timeline. 

 The assumed hourly rates for each identified implementation role was multiplied by the 
estimated level of effort (i.e., hours) for each role over the implementation period.  This 
estimating process yielded an average hourly, expense‐loaded rate of $203 for the ERP 
systems integrator and a rate of $195 for the project oversight contractor.  These average 
hourly rates are consistent with ISG observations of market rates for each type of service. 

 The cost of State project team and ongoing support roles was estimated on the basis of an 
average project team salary of $65,774, marked up for an average benefits overhead rate of 
46%.  Assuming that 9.6% of staff hours are unavailable due to various forms of leave (e.g., 
sick, vacation, holiday), there are approximately 1,880 hours per year available to the 
project.  Over the implementation period, these calculations yielded an average hourly, 
benefits‐loaded rate of $53 (inclusive of the inflation assumptions described below). 
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 The cost estimate reflects the assumption that the State will backfill (e.g., hire replacement 
staff or new staff) for approximately 100% of the cost of the State team members assigned 
to the project. 

 The cost estimate includes only incremental costs for State resources.  Costs related to 
positions that are not backfilled (e.g., agency employees participating in periodic design 
sessions or system testing) are assumed to be borne by the employing agency and will not 
be reimbursed from ERP project funds. 

 An average annual inflation rate of 2% was assumed for the 10‐year planning period. 

 An ERP software upgrade will occur during Year 7 (FY 2020) of the planning period. 

 The implementation work effort will be conducted using a ratio of approximately 1.1 State 
resources for every 1.0 contractor (i.e., non‐State) resource. 

 ISG’s proprietary ERP cost estimating model was used to develop the cost estimate.  Input 
into the model was based on our experience with similar ERP projects for state and large 
local governments and on assumptions provided by the State’s project leadership. 

Line	Item	Cost	Assumptions		

The assumptions that follow pertain to specific line items in the schedule of Estimated Costs by 
Fiscal Year of Implementing and Operating a Statewide ERP System that is presented below in 
the Results of Cost Estimate section of this report. Note that the summary schedule is divided 
into two primary sections, (1) Implementation and (2) Ongoing Operations, that represent a 
“total cost of ownership” view of the ERP initiative. 

Implementation	

Systems	Integrator	–	Implementation	

This cost category includes all Systems Integrator staff work effort required to successfully 
implement the ERP and third‐party software (as necessary) across State government in 
accordance with the assumed implementation approach described above.   

Following is a description of the major component of the Systems Integrator Implementation 
cost category. 

System	Configuration	and	Deployment	Services	

This category includes the Systems Integrator’s effort pertaining to: 

 Project management; 

 “To‐Be” business process design that will be enabled and supported by the ERP system; 



State of Wisconsin 
ERP Cost Refresh 
February 22, 2013 

 
 

 

Copyright © 2013 Information Services Group, Inc. All Rights Reserved 

Page 16 

 Software configuration in accordance with the defined “To‐Be” business processes; 

 Testing (participation in unit, integration, system, and stress testing, and support for 
acceptance testing); 

 End‐user training and documentation; 

 Knowledge transfer; and 

 Deployment (roll‐out) support. 

Technical	Infrastructure	Support	and	Customizations	

This category includes the Systems Integrator’s effort pertaining to: 

 Technical architecture and infrastructure design; 

 Database administration; 

 Systems programming;  

 Security configuration; 

 Customizations 

 Forms, 

 Reports, 

 Automated interfaces, 

 Data conversion/loading, 

 Software enhancements, and 

 Workflow configuration; 

 Business Intelligence and Data Warehouse implementation and support; 

 Testing (participation in unit, integration, system, and stress testing, and support for 
acceptance testing); 

 Knowledge transfer; and 

 Deployment (roll‐out) support. 

State	Team	Members	(including	benefits)	

This cost category includes all State project team members’ work effort required to successfully 
implement the ERP and third‐party software (as necessary) across State government in 
accordance with the assumed implementation approach described above.  Following is a 
description of the major component of the State Team Members cost category. 
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System	Configuration	and	Deployment	

This category includes the State team member’s effort pertaining to: 

 Project management; 

 “To‐Be” business process design that will be enabled and supported by the acquired 
ERP system; 

 Software configuration in accordance with the defined “To‐Be” business processes; 

 Testing (participation in unit, integration, system, and stress testing, and execution of 
acceptance testing); 

 End‐user training and documentation; 

 Knowledge transfer; and 

 Deployment (roll‐out) support. 

Technical	Infrastructure	Support	and	Customizations	

This category includes the State team members’ efforts pertaining to: 

 Technical architecture and infrastructure design; 

 Database administration; 

 Systems programming;  

 Security configuration; 

 Customizations 

 Forms, 

 Reports, 

 Automated interfaces, 

 Data conversion/loading, 

 Software enhancements, and 

 Workflow configuration; 

 Business Intelligence and Data Warehouse implementation and support; 

 Testing (participation in unit, integration, system, and stress testing, and execution of 
acceptance testing); 

 Knowledge transfer; and 

 Deployment (roll‐out) support. 
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Project	Oversight	

It is assumed that the State will engage an independent project oversight consultant for the 
duration of the ERP implementation period.  Ongoing project oversight activities include (but 
are not limited to): 

 Facilitating issue and problem resolution; 

 Monitoring project timelines and deadlines (including submission of deliverables) per the 
detailed project plan; variances from the planned schedule must be researched and 
contingency plans established, where necessary, to ensure that the project remains on 
schedule; 

 Conducting periodic risk assessments and leading risk mitigation efforts; 

 Preparing monthly progress reports to project executive management; 

 Planning and conducting executive and management briefings; 

 Reviewing project deliverables to ensure that they meet standards for deliverables; 

 Performing project milestone reviews; 

 Scrutinizing the quality of vendor performance; 

 Managing contract specifics between vendor and the State (including enforcement of 
penalties, when necessary); 

 Monitoring project scope and project budget; 

 Delivering periodic written status reports to executive management; and 

 Providing overall project guidance and direction. 

Third‐Party	Integration	Support	

Third‐party integration support is the estimated cost of engaging third‐party vendors to 
enhance their systems in order to interface their systems with the new statewide ERP system, 
as well as provide assistance in developing the requisite interfaces.  This line item represents 
the estimated funding that would be required, if the State chooses to compensate agencies for 
such third‐party costs.  

Team	Training	

This estimate includes the costs to train the State project team members on the ERP and third‐
party software included in the implementation (if applicable).   Note that end‐user training 
costs are included in the systems integrator and State project team categories.  It is assumed 
that end‐user training will be delivered primarily by the systems integrator with a ratio of 2.0 
systems integrator FTEs for each 1.0 State FTE. 
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Software	License	

It is estimated that the State will pay approximately $3.3 million to restore Oracle maintenance 
and support for the PeopleSoft ERP software.  This is reported in the estimated cost schedules 
as a software license fee.   

Ongoing	Software	Maintenance	

Our estimate of the ongoing software maintenance is based on information provided by Oracle 
Corporation to State staff.  Note that the software maintenance fees shift from the 
“Implementation” portion of the cost schedule to the “Ongoing Operations” portion once the 
applicable phase goes live.  We assume that all annual maintenance fees will begin in Year 1 of 
the initiative. 

Technical	Infrastructure	

This category is intended to provide a high‐level estimate of data center and infrastructure 
costs and is based on ISG’s experience with similar statewide ERP projects.  These are, 
principally, the costs to establish and operate the development and production environments 
for the new ERP system.  The hardware and technical infrastructure estimates include the 
following elements: 

 Processors 

 Application/database server(s) processing hardware 

 Maintenance and server upgrades 

 New server operating system software and server operating system upgrades and 
maintenance 

 Data Storage and Management 

 Disk/Storage Area Network (SAN) capacity 

 RDBMS Software 

 Maintenance 

 Systems Management and Security software 

 Transaction monitoring software 

 “Middleware” such as gateways  

 Testing tools and software 

 Batch scheduling tools and software 

 Communications 
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 LAN/WAN upgrades 

 Telecommunications costs 

 Backup/Disaster Recovery 

 Hardware costs 

 Software costs 

Some states have contracted with a vendor to host the ERP development environment.  Under 
a hosted scenario, at go‐live, the ERP development environment would be migrated into a 
State‐operated development environment.  For this estimate, we have assumed that the 
development environment will be in a State‐operated environment and have estimated the 
Production and Development Environment cost category accordingly.   

ERP	Project	Facilities	and	Equipment		

We estimated the cost of ERP Project Facilities and Equipment based on input from State 
management and our experience with similar statewide ERP implementation projects and 
included the following in our estimate:  

 Office space for the project team 

 Training facilities 

 Furnishings – staff workspace 

 Furnishings – conference rooms/training 
rooms 

 Computers for project team members 

 Phone lines 

 Internet (circuits, cabling) 

 Copiers/faxes/printers 

 Office supplies 

Contingency	

A reserve for contingency has been included to address any additional costs that have not been 
included in our estimates.  The need for contingency funds could result from uncertain project‐
related items and/or other conditions or events that are unknown at project initiation.  The 
20% reserve rate was based on our discussions with State management regarding risk tolerance 
and our experience with a number of other statewide ERP implementations.  The annual 
contingency amount was calculated as 20% of the respective, combined total estimated annual 
cost of the following cost categories: 

   Systems Integrator – Implementation 

   State Team Members (including benefits) 

   State Agency Support (including benefits) 

   Project Oversight 

   Third‐Party Integration Support 
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Ongoing	Operations	

Systems	Integrator	

A number of States have found it beneficial to maintain a consulting presence to help support 
the ongoing operations.  Accordingly, we have estimated that the State will have an ongoing 
Systems Integrator presence of 3 FTEs to help resolve any technical or functional issues and 
serve as part of the ongoing operations support team. 

Consultant	Support	for	Upgrade	

Based on ISG’s prior experience with state and local governments in performing ERP software 
upgrades, we assumed that it will require systems integrator support of approximately 21 FTEs 
over a one‐year period (estimated at 40,320 hours) to perform a software upgrade of the new 
ERP system.  This estimate assumes a major upgrade of the existing functional and technical 
capabilities.  

State	Staff	and	Benefits	

State staffing and benefits for ongoing operations assume the following staffing levels in each 
of the following operations areas: 

Staffing for Ongoing Operations 

Ongoing Operations Area  FTEs 

Functional Support  23 

Technical Operations and Support  10 

Ongoing Training/Help Desk    9 

Management of Ongoing Operations     3 

  Total 45 

 
It is assumed that State resources will fill these positions at the same average compensation 
rates described above for the State implementation team.  In developing estimates for this 
category, we took into consideration the staffing levels of other states and ISG’s prior ERP 
experience.  Also, the assumption was made that the best and brightest resources from the 
State’s implementation team will fill these ongoing operations and support positions.  

Software	Maintenance	

Refer to the assumptions pertaining to Software Maintenance described above. 
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Production	&	Development	Environment	

This is a high‐level estimate of ongoing data center and infrastructure costs.  It is based on ISG’s 
experience with similar statewide ERP projects.  Refer to the assumptions for the Technical 
Infrastructure category in the Implementation section above. 

ERP	Project	Facilities	&	Equipment	

This category includes our estimate of the annual cost of providing facilities and equipment for 
the ongoing ERP support effort.  The estimates are based on input from State management and 
ISG’s experience with similar statewide government ERP initiatives. 
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Results	of	Cost	Estimate	

Estimated	Implementation	Costs	

The following three schedules present the estimated costs and level of effort required to 
implement an ERP system. 
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Estimated Cost to Implement a Statewide ERP System 
Bottom‐up Estimate 

 

As indicated in the table above, and based on the assumptions described previously, it is 
estimated that the implementation of a statewide ERP system would cost approximately $138 
million.   The schedule that follows presents the implementation costs in greater line item detail 
and by State fiscal year. 
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Estimated Costs by Fiscal Year of Implementing a Statewide ERP System 

 

The table that follows summarizes the level of effort associated with the estimated effort‐based 
costs contained in the two preceding schedules. 

 

Phasing ‐‐>

Project Phases/Component FY' 14 FY' 15 FY' 16 FY' 17

ERP Implementation 

  Systems Integrator ‐‐ Implementation 11,977,248$         18,848,719$         19,393,788$         17,374,335$         67,594,090$      

  State Team Members (incl. benefits) 3,897,621$           6,452,501$           6,437,182$           5,474,492$           22,261,796$      

  Project Oversight 1,547,136$           1,578,079$           2,343,147$           2,015,922$           7,484,284$        

  Third Party Integration Support ‐$                            1,059,210$           154,342$              944,574$              2,158,126$        

      Subtotal 17,422,005$        27,938,509$        28,328,460$        25,809,322$        99,498,296$      
  

ERP Software & Team Training

    Team Training 630,000$              ‐$                            ‐$                            ‐$                            630,000$            

    Software License 3,338,048$           ‐$                            ‐$                            ‐$                            3,338,048$        

    Ongoing Software Maintenance 1,258,000$           1,258,000$           629,000$              314,500$              3,459,500$        

      Subtotal 5,226,048$          1,258,000$          629,000$             314,500$             7,427,548$        

Technical Infrastructure 1,224,000$          3,745,440$          3,820,349$          1,298,919$          10,088,707$      

ERP Project Facilities & Equipment 649,250$              539,052$              344,245$              224,702$              1,757,250$        

      Subtotal:  Estimated ERP Project Cost 24,521,303$         33,481,001$         33,122,054$         27,647,443$         118,771,802$    

Contingency 3,484,401$           5,587,702$           5,665,692$           5,161,864$           19,899,659$      

      Total Estimated ERP Project Cost 28,005,704$        39,068,703$        38,787,746$        32,809,308$        138,671,461$    

      Cumulative Total Estimated ERP Project Cost 28,005,704$        67,074,408$        105,862,153$     138,671,461$     

Total

Financials&Procurement

HR/Payroll
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Estimated Hours that Correspond to Effort‐Based Implementation Costs  

Phasing ‐‐>

Project Phases/Component FY' 14 FY' 15 FY' 16 FY' 17

ERP Implementation 

  Systems  Integrator ‐‐ Implementation 58,480                   94,720                   95,040                   84,960                   333,200              

  State Team Members  (incl. benefits) 78,568                   125,177                 120,633                 99,013                   423,392              

  Project Oversight 8,160                     8,160                     12,000                   10,080                   38,400                

  Third Party Integration Support ‐                          6,720                     960                         5,760                     13,440                

      Subtotal 145,208                234,777                228,633                199,813                808,432              
  

      Total 145,208                234,777                228,633                199,813                808,432              

Total State FTEs 41.8                       66.6                       64.2                       52.7                       450.4                   

Total Non‐State FTEs 34.7                       57.1                       56.3                       52.5                       401.1                   

Total State FTEs / Total Non‐State FTEs 1.2                         1.2                         1.1                         1.0                         1.1                       

Total State Hours 78,568                  125,177                120,633                99,013                  423,392              

Total Non‐State Hours 66,640                  109,600                108,000                100,800                385,040              

Total State Hours / Total Non‐State Hours 1.2                         1.1                         1.1                         1.0                         1.1                       

Total

Financials&Procurement

HR/Payroll
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Estimated	Total	Cost	of	Ownership	

The following schedule presents a summary of the estimated costs to implement, operate, and 
maintain an ERP system over the 10‐year planning horizon.  The schedule contain the estimated 
implementation costs presented in the schedules above, plus the estimated cost to operate and 
maintain the ERP system through the end of the 10‐year period.
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Estimated Costs by Fiscal Year of Implementing and Operating a Statewide ERP System 

 

 

Phasing ‐‐>

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

FY' 14 FY' 15 FY' 16 FY' 17 FY' 18 FY' 19 FY' 20 FY' 21 FY' 22 FY' 23 Total

ERP Implementation 

  Systems Integrator ‐‐ Implementation 11,977,248$        18,848,719$              19,393,788$                 17,374,335$                ‐$                                  ‐$                                      ‐$                              ‐$                                 ‐$                               ‐$                              $67,594,090

  State Team Members (incl. benefits) 3,897,621$          6,452,501$                 6,437,182$                   5,474,492$                  ‐$                                  ‐$                                      ‐$                              ‐$                                 ‐$                               ‐$                              $22,261,796

  Project Oversight 1,547,136$          1,578,079$                 2,343,147$                   2,015,922$                  ‐$                                  ‐$                                      ‐$                              ‐$                                 ‐$                               ‐$                              $7,484,284

  Third Party Integration Support ‐$                           1,059,210$                 154,342$                       944,574$                      ‐$                                  ‐$                                      ‐$                              ‐$                                 ‐$                               ‐$                              $2,158,126

      Subtotal 17,422,005$       27,938,509$             28,328,460$                25,809,322$               ‐$                                 ‐$                                     ‐$                             ‐$                                ‐$                              ‐$                             99,498,296$              

ERP Software & Team Training

    Team Training 630,000$              ‐$                                  ‐$                                     ‐$                                   ‐$                                  ‐$                                      ‐$                              ‐$                                 ‐$                               ‐$                              $630,000

    Software License 3,338,048$          ‐$                                  ‐$                                     ‐$                                   ‐$                                  ‐$                                      ‐$                              ‐$                                 ‐$                               ‐$                              $3,338,048

    Ongoing Software Maintenance 1,258,000$          1,258,000$                 629,000$                       314,500$                      ‐$                                  ‐$                                      ‐$                              ‐$                                 ‐$                               ‐$                              $3,459,500

      Subtotal 5,226,048$         1,258,000$                629,000$                      314,500$                     ‐$                                 ‐$                                     ‐$                             ‐$                                ‐$                              ‐$                             $7,427,548
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Technical Infrastructure 1,224,000$         3,745,440$                3,820,349$                  1,298,919$                 ‐$                                 ‐$                                     ‐$                             ‐$                                ‐$                              ‐$                             $10,088,707

ERP Project Facilities & Equipment 649,250$              539,052$                    344,245$                       224,702$                      ‐$                                  ‐$                                      ‐$                              ‐$                                 ‐$                               ‐$                              1,757,250$                 
$0

      Subtotal:  Estimated ERP Project Cost 24,521,303$        33,481,001$              33,122,054$                 27,647,443$                ‐$                                  ‐$                                      ‐$                              ‐$                                 ‐$                               ‐$                              $118,771,802
$0

Contingency 3,484,401$          5,587,702$                 5,665,692$                   5,161,864$                  ‐$                                  ‐$                                      ‐$                              ‐$                            ‐$                          ‐$                          $19,899,659

      Total Estimated ERP Project Cost 28,005,704$       39,068,703$             38,787,746$                32,809,308$               ‐$                            ‐$                                ‐$                         ‐$                           ‐$                         ‐$                         $138,671,461

Ongoing Operations

Systems Integrator 345,600$                       518,400$                      1,036,800$                 1,057,536$                     1,078,687$             1,100,260$               1,122,266$              1,036,800$             $7,296,349

Consultant Support for Upgrade ‐$                           ‐$                                  ‐$                                     ‐$                                   ‐$                                  ‐$                                      9,437,013$             ‐$                                 ‐$                               ‐$                              $9,437,013

State Staff and Benefits 3,561,104$                   3,978,499$                  6,538,477$                 6,669,246$                     6,802,631$             6,938,684$               7,077,457$              7,219,007$             $48,785,104

Software Maintenance ‐$                           ‐$                                  629,000$                       943,500$                      1,258,000$                 1,283,160$                     1,308,823$             1,335,000$               1,361,700$              1,388,934$             $9,508,116

Production & Dev  Environment ‐$                                  1,273,450$                   3,896,756$                  5,299,588$                 5,405,580$                     5,513,691$             5,623,965$               5,736,444$              5,851,173$             $38,600,647

ERP Project Facilities & Equipment ‐$                           ‐$                                  114,748$                       224,702$                      129,045$                    131,626$                        134,258$                 136,944$                   139,682$                 142,476$                 $1,153,482

Subtotal: Ongoing Operations ‐$                           ‐$                                  5,923,902$                   9,561,857$                  14,261,909$              14,547,148$                  24,275,104$           15,134,852$             15,437,549$           15,638,389$           114,780,711$            

Total Estimated ERP Program Cost 28,005,704$        39,068,703$              44,711,648$                 42,371,164$                14,261,909$              14,547,148$                  24,275,104$           15,134,852$             15,437,549$           15,638,389$           253,452,172$            

Cumulative Estimated ERP Program Cost 28,005,704$        67,074,408$              111,786,055$               154,157,220$             168,419,129$            182,966,277$                207,241,381$        222,376,233$           237,813,782$         253,452,172$       

Project Phases/Component

Financials&Procurement

HR/Payroll
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Systems	Integrator	Implementation	Effort	Comparisons	

Systems integrator costs are the single highest cost element in an ERP implementation. In 
completing this cost refresh for the State, we prepared a detailed estimate of the level of effort 
(i.e., number of hours) required for a systems integrator to implement the planned scope of 
work over the proposed implementation timeline.  Our estimate indicated that approximately 
333,000 hours of systems integrator effort would be required.  

Additionally, as part of our BCA methodology, we compare the level of effort derived from our 
detailed estimation model to the level of effort bid by systems integrators on other comparable 
statewide ERP projects.  By making this “top‐down” comparison of effort, we are able normalize 
our comparison to other projects by removing the pricing differences inherent in bids 
submitted by various systems integration firms over the course of many years and varying 
market conditions. The following schedule compares the estimated number of systems 
integrator hours to three other comparable statewide ERP projects.  

Comparison of Systems Integrator Implementation Hours 
 (Finance/Procurement and HR/Payroll) 

 

Based on comparable ERP projects, we believe our estimated level of effort is appropriate for 
the State’s planned ERP initiative. 
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Concluding	Observations	and	Suggestions	

In the ERP marketplace, there is an ever growing list of “lessons learned” in relation to ERP 
projects, in general, and many specifically focused on public sector ERP projects.  Therefore, we 
would like to share the following observations and suggestions as the State moves forward with 
the ERP initiative.  By addressing what we believe to be some of the most pertinent lessons 
learned, the State can begin its ERP initiative on a solid path toward success. 

 Because systems integration services represent the single largest cost item in an ERP 
project, the State should seek to hire a qualified and experienced systems integrator 
through a competitive procurement process.  The procurement should require definitive 
commitment from the selected systems integrator to deliver all State requirements via a 
fixed‐price, deliverables‐based contract. 

 The State should commit to staff the internal project team with the “best and brightest” 
among State staff.  A successful statewide ERP project requires both central administrative 
knowledge and agency‐level representation to address the functional requirements and 
business process impacts throughout State government.  By staffing the project with a 
dedicated team of experienced State resources, the State will increase the likelihood that 
the new system will meet State business needs and be better positioned to assume full 
responsibility for the new system following the vendor‐led post‐implementation support 
periods. 

 To preserve the State’s ability to support and upgrade the new ERP system over the long 
term, the State should limit modifications to the software in favor of business process 
change where at all possible (e.g., unless required by statute).  This approach will avoid 
many of the future difficulties encountered by other projects that struggled with the 
consequences of too many modifications to the base software. 

 Budgeting for contingencies is a necessary part of planning an ERP project.  Of their very 
nature, ERP projects span multiple fiscal years and contain elements of risk that may be 
unknown at the time of project initiation.  For a project of the scope and timeline of the 
planned ERP initiative, unexpected events will occur that will have a direct or indirect cost 
impact to the project.   

By budgeting for a reserve for contingencies, management can establish appropriate 
expectations that may avoid second‐guessing of the project when unexpected events do 
occur.  Furthermore, having available contingency funding will allow the project to react to 
such events in a timely manner without losing undue time (and possibly incurring even 
greater cost) to secure the necessary funds to proceed. 
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Appendix	A	–	ISG’s	Qualifications	and	Business	Case	Experience	

During our 15 year history, ISG Public Sector (formerly STA Consulting) has participated in 
statewide ERP engagements for 17 states.  We are currently providing ERP consulting services 
for nine states: Alaska, Arizona, Kentucky, Michigan, Minnesota, Mississippi, Texas, 
Washington, and West Virginia.  Additional comparable engagements have been completed for 
the States of Arkansas, Kansas, Louisiana, Nebraska, Nevada, Tennessee, Virginia, Washington 
and Wisconsin.  As such, ISG is uniquely qualified to assist the State with its ERP initiative for 
the following reasons: 

 Our recent, relevant experience in providing business case/feasibility studies for 11 states, 
including Arizona, Kansas, Louisiana, Minnesota, Mississippi, Tennessee, Texas, Virginia, 
Washington (in progress), West Virginia, Wisconsin.   

Each of those states (except for Washington) has used our studies as the basis for successful 
legislative funding requests and are in various project stages from software and services 
acquisition through post‐implementation support. 

 Our proven, proprietary ERP Business Case Analysis Methodology that we successfully 
employed in each of the statewide business case analyses that ISG has performed.   

Our methodology and supporting tools enable us to perform business case analyses 
efficiently and effectively, minimizing the demands on client personnel, when combined 
with our subject matter expertise allows for the successful completion of the business case 
analysis. 

 Our extensive experience in playing a lead role in ERP procurements undertaken by state 
and local governments, including PeopleSoft and the systems integration firms likely to bid 
on a statewide PeopleSoft implementation. 

This experience gives us unique insights into the market dynamics and pricing that influence 
the software and services proposed by ERP software vendors and systems integrators. 

 Our continuing relationships with our clients for which we have provided ERP‐related 
services. 

The ongoing, collaborative relationships that we enjoy with our clients give us access to up‐
to‐date information regarding the ongoing support and operations of their ERP systems.  
We are able to draw from these relationships in estimating the ongoing internal and 
external costs, as well as staffing requirements, necessary to support, operate, and maintain 
a statewide ERP system. 

 Our understanding of the implications of ERP systems in a statewide environment and the 
complexities associated with integrating systems and agencies based on our experience 
with the statewide ERP projects noted above. 

 Our considerable experience and skills in providing full ERP lifecycle integration oversight 
services to numerous public sector organizations. 
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This experience gives us unique insights into the costs, benefits, and risks associated with 
implementing and operating a statewide ERP system, which we draw from in providing our 
services.    

 Our competitive rates for comparable experience and qualifications.  Although we believe 
our services represent a “value” in terms of cost, we firmly maintain that our experience 
and qualifications in providing ERP‐related services to state and local governments are 
unparalleled. 

 Most importantly, our independence.   

We maintain our independence with regard to all hardware, software, and systems 
integration vendors.  Unlike most of our competition, we are not implementation partners 
(formal or informal) of ERP software or service providers, nor do we market any software or 
hardware products.  We are truly independent in fact and appearance. 

In summary, ISG Public Sector is the recognized leader in providing independent project 
oversight and implementation advisory services (both pre‐procurement and during 
implementation).  Our expertise in performing business case analysis, as well as providing other 
ERP‐related services, is best evidenced by the fact that ISG Public Sector has been selected for 
every statewide ERP project for which we submitted a proposal since June 2002.  For further 
information regarding ISG Public Sector, please visit our web site at www.isg‐
one.com/web/industries/public‐sector/americas.asp. 

 

	
	


