

**Wisconsin Department of Administration** 

#### **TELECOM MANAGERS MEETING**

PROJECT	ACD / Genesys Implementation		
REVIEW DATE/TIME	10/12/2016		
PRESENTER	Thomas Burns		
PROJECT SPONSOR/ AGENCY	Trina Zanow, DET		
OVERALL PROJECT STATUS	Red		



#### **OVERALL PROJECT STATUS**

- Genesys is behind schedule on the build out of the lab. We are working to help them get back on track.
- The test plans have been completed for DOADSF, DOTSD, ETF, DVA, UWPC, OCI, and PSC. We are working with Genesys to establish a strategy to implement these plans.

# Test plans


Test Eight:			
Did you hear 01			
Intro prompt during			
business hours?			
	Dial into the project test number: 608-264-0870.		
	Did you hear 01 Intro prompt during business hours?	01 Intro.wav	If you would like to request a retirement estimate, press 1If you would like to schedule an appointment, press 2For Disability Benefit Questions, press 3AII others, press 4
Test Nine:			
Did the call transfer			
to CCA Train Work			
Group when you			
press 1?	Dial into the project test number: 608-264-0870.		
	Did you hear 01 Intro prompt during business hours?	01 Intro.way	
	Did the call transfer to CCA Train Work Group when you	01 Intro.wav	
	press 1?		
Test Ten:			
Did the call transfer			
to CCA Appointment			
Work Group when			
you press 2?			
	Dial into the project test number: 608-264-0870.		
	Did you hear 01 Intro prompt during business hours?	01 Intro.wav	
	Did the call transfer to CCA Appointment Work Group		
	when you press 2?		
Test Eleven:			
Did the call transfer	1		
to CCA Disability			
Work Group when			
you press 3?			
you press o:	Dial into the project test number: 608-264-0870.		
	Did you hear 01 Intro prompt during business hours?	01 Intro.way	
	Did the call transfer to CCA Disability Work Group when	or muo.wav	
	you press 3?		

## **Training**


- Training
  - Agent 1 hour, online, on-demand
  - Supervisor 3 hours, online, on-demand
    - Both need to be completed within 30 days of start
- User Guides
- Interaction WorkSpace is the interface Agents will use to perform their work. Here is a link to the Genesys Interaction WorkSpace User Guide v8.1. DET will be implementing WorkSpace v8.5 so there may be some minor changes. DET will publish v8.5 as soon as Genesys shares the new user guide.
- Interactive Insights is the interface Supervisors will use to perform their work. Here is a link to the Genesys Interactive Insights User Guide v8.1 DET will be implementing Interactive Insights v8.5 so there may be some minor changes. DET will publish v8.5 as soon as Genesys shares the new user guide.

#### **eBooks**

- Customers will have access to public Genesys eBooks
- Click on this link to navigate to the eBook home page and log in with Username and password



#### Lab Architecture




#### Using SIP with Genesys

- Geo-redundancy
  - ATT installed, capacity in process
    - Watertown, MA
    - Allen, TX
  - CenturyLink installed by October 31
    - Madison
    - Milwaukee
  - Most TDM circuits will remain with CCA. A small number will move to Genesys for transision.


### Go Live Timeline Overview

Department	Q4 2016	Q1 2017	Q2 2017	Q3 2017	Q4 2017
OCI	Χ				
DOADSF		Χ			
DVA	Χ				
ETF	Χ				
DNR		Χ			
DOTSD	Χ				
DMV	TBD				
DHS		4 groups	2 groups		
DOTWISCOM			Χ		
Tourism	Χ				
UWPC	Χ	Χ			
PSC	Χ				
UWUHS		Χ			
UWATO			Χ		
DOR					Χ
UWWHA			Χ		
DEHCR				Χ	
DWD		Χ			
DSPS					X
DFI					X
DCF			?		
UWUA				Χ	
CEOEL		Χ			


## **Genesys Login**




### Genesys Agent Profile



## Genesys Interface





#### **QUESTIONS AND ANSWERS**

