

## Wisconsin Neighborhood Stabilization Program - Timeframe

### **2008**

- July 30** Congress passes Housing & Economic Recovery Act of '08
- Sept. 29** NSP allocation & rules effective date per 10/6 Federal Register
- Oct/Nov** Commerce/WHEDA Collaboration (weekly meetings)  
Public Input:  
Web Survey for Eligible Applicants (Oct. 6-24)  
CDBG Entitlement Roundtable (Oct. 17)  
Info Session/Webcast (Oct. 20)  
Notice Published in WSJ (Nov 8)  
Public Comment Period (Nov 8-24)
- Nov. 26** Substantial Amendment Submittal to HUD
- Dec. 15** Application Training webcast
- Mid Dec** NSP Request for Proposals (RFP) Issued

### **2009**

- Jan 20** NSP Applications due
- Jan-Feb** Application review
- March 20** HUD NSP-Grant Agreement signed by Commerce
- March** Regional applicant negotiations
- March-April** Award notifications & contract development
- April 1** Grantee contract start dates

### **2010**

- Mid Sept** Project obligation/commitment end date

### **2013**

- Mid March** Initial \$38.8M NSP award expenditure end date  
Program income comes back to Treasury

### **2018**

- Mid March** Land banked projects completed