"Welcoming Wisconsin Home" Wisconsin Statewide Action Plan for Homelessness Strategies, Recommendations and Performance Metrics – 9-26-23 Update

Theme 1: Focusing on Equity

Strategy 1.1 – Continue Operations of the Racial Equity Working Group

Action Step	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Keep the Racial Equity Working Group, meeting at least quarterly, to monitor homelessness data, report regularly to the Council, and to promote policies as data on disparities changes or doesn't change.	ICH Director	Ongoing	Ongoing	Regular reporting on homelessness data as it shows progress in regards to racial disparities to the Council	Working group is meeting monthly. New members being recruited.

Strategy 1.2 – Initiate Racial Equity Analysis for Council Agency Homelessness Programming

Action Step	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Create a racial equity analysis framework to review and evaluate all homelessness programming across all ICH member agencies	ICH Director, Racial Equity Working Group	January 1, 2022	December 31, 2022	Creation of racial equity analysis framework	Analysis tool completed and cleared for use.
Initiate racial equity analysis and evaluation of homelessness programs	Racial Equity Working Group, ICH Director, Administration, Health Services, Veterans Affairs, Public Instruction, Workforce Development, Children and Families, Corrections, WHEDA	September 1, 2023	May 31, 2024	Completion of analysis and evaluations	ICH has joined the Government Alliance for Racial Equity. Analysis of programs to start in September 2023.
Provid e report for Governor's office on results of analysis and evaluations	Racial Equity Working Group, ICH Director	May 1, 2024	July 31, 2024	Completion of report	
Continue with ongoing racial equity analysis and evaluations	Racial Equity Working Group, ICH Director, Administration, Health Services, Veterans Affairs, Public Instruction, Workforce Development, Children and Families, Corrections, WHEDA	August 1, 2023	Ongoing		

Strategy 1.3 – Add Eligibility Criteria for Homelessness Programs

Action Step	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measureable Indicator(s) of Success	Progress Notes
Require data collection from agencies and organizations receiving funding on the populations they are serving, the services they are providing, and their organization itself. Data collected may include, but is not limited, to the following: - Amount of funding directed towards underrepresented communities in relation to community makeup; - Amount of funding directed towards training in racial trauma and homelessness, racial equity, fair housing and tenant rights, civil rights compliance, implicit/explicit bias, and microaggressions; - Average case management time; - If training provided to staff is ongoing (at least annually); - If training happens at all levels (including senior staff and board members); - Use peer support specialists; - Makeup of senior positions and board of directors in relation to the communities they serve.	ICH Director, State Legislature	Ongoing	Ongoing	Collection of such data	DEHCR has begun to collect data on grant applications.
Require the Interagency Council on Homelessness to make recommendations, based on data collected and racial equity analysis' performed, on how to modify relevant homelessness programs to address any disparities or racial inequities found.	ICH Director, Interagency Council	June 1, 2024	August 31, 2024	Creation of recommendations	

Strategy 1.4 – Promote Home Ownership Training

Action Step	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measureable Indicator(s) of Success	Progress Notes
Include in criteria for permanent housing programs requirement to connect PH clients with local home ownership training programs	ICH Director, DOA/DEHCR	January 1, 2024	Ongoing	Requirements included in applications and monitoring	

Strategy 1.5 – Promote Creation of a Wisconsin Restorative Housing Program

Action Step	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measureable Indicator(s) of Success	Progress Notes
Create a "Wisconsin Restorative Housing Program" to revitalize, preserve, stabilize, and increase homeownership for Wisconsinites of color through direct grants to homeowners for down payment/closing cost assistance, mortgage assistance, and home improvement assistance	ICH Director, Racial Equity Group, State Legislature	Ongoing	Ongoing	Creation of "Wisconsin Restorative Housing Program"	

Theme 2: Investing for Success

Strategy 2.1 – Increase State Shelter Subsidy Grant (SSSG) Program Funding

Action Step	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measureable Indicator(s) of Success	Progress Notes
Increase State Shelter Subsidy Grant Program Funding by \$700,000 annually, as offered in Governor Evers' proposed 2021-23 executive budget.	Governor, State Legislature	February, 2023	July, 2023	Reduction in PIT counts of unsheltered homeless Reduction of reported clients receiving Street Outreach services	Included in Governor Evers' Executive Budget, February 2023 Removed from Budget by Joint Committee on Finance, May 2023

Strategy 2.2 – Create "Wisconsin Housing for Heroes" Veteran Rental Assistance Program

Action Step	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Create Permanent Housing Rental Assistance Program for Veterans Experiencing Homelessness with \$1,000,000 annually, as offered in Governor Evers' proposed 2021-23 executive budget.	Governor, State Legislature	February, 2023	July, 2023	Reduction in PIT counts of veterans experiencing homelessness. Reduction of veterans on coordinated entry lists	Director provided a presentation to the Governor's Blue Ribbon Commission on Veteran Opportunities on 7/20/22 Included in Governor Evers' Executive Budget, February 2023 Removed from Budget by Joint Committee on Finance, May 2023

Strategy 2.3 – Create Diversion Program

Action Step	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Create Homelessness Diversion Program, as proposed in Gov. Evers' most recent executive budget, with \$1,000,000 annually	Governor, State Legislature	February, 2023	July, 2023	Decrease in the number of persons entering ES, SH, TH, and PH projects with no prior enrollment in HMIS	Included in Governor Evers' Executive Budget, February 2023 Removed from Budget by Joint Committee on Finance, May 2023

Theme 3: Improving Housing Access

Strategy 3.1 – Create Grant for Housing Navigation

Recommendation	Program Funds Used/Agencies and People Tasked	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Create Housing Navigation Program with \$600,000 annually, as offered in Governor Evers' proposed 2021-23 executive budget.	Governor, State Legislature	February, 2023	July, 2023	Reduction in length of time persons remain homeless Increase in exit to or retention of housing	Included in Governor Evers' Executive Budget, February 2023 Removed from Budget by Joint Committee on Finance, May 2023

Strategy 3.2 – Create Grant for Rental Housing Repairs

Recommendation	Lead & Key Partner Agencies/Staff	Start Date	Target Completion	Measurable Indicator(s) of	Progress Notes
Create Program to Provide Small Grants to Landlords to Bring Affordable Housing Units Online with \$2,000,000 annually, as offered in Governor Evers' proposed 2021-23 executive budget.	Governor, State Legislature	February, 2023	July, 2023	Reduction in PIT counts of sheltered and unsheltered persons experiencing homelessness Reduction in annual counts of sheltered persons experiencing homelessness in HMIS Reduction of persons on coordinated entry lists	City of La Crosse is creating a Landlord Mitigation program in October 2022 to provide landlords with incentives to landlords to rent to people who are housing people experiencing homelessness. ICH will monitor program's progress. Included in Governor Evers' Executive Budget, February 2023 Removed from Budget by Joint Committee on Finance, May 2023

Strategy 3.3 – Support Efforts to Create Affordable Housing for Low-Income and Extremely Low Income Persons

Recommendation	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Support Increases in the State Housing Tax Credit Program limits from \$42 million annually to \$100 million annually with necessary changes to promote affordable housing development	WHEDA, ICH	Ongoing	Ongoing	Increases in tax credit limits achieved	Included in Governor Evers' Executive Budget, February 2023 Removed from Budget by Joint Committee on Finance, May 2023
Create report on barriers to community low-income housing development	ICH Director, Workgroup	November 1, 2023	February 29, 2024	Creation of report	

Theme 4: Increasing Housing Stability

Strategy 4.1 – Increase Homelessness Prevention Program (HPP) Funding

Recommendation	Program Funds Used/Agencies and People Tasked	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Increase Homelessness Prevention	Governor, State	February,	July, 2023	Reduction in eviction	Included in Governor
Program funding with \$1,000,000 annually, as offered in Governor Evers' proposed	Legislature	2023		filings and judgements	Evers' Executive Budget, February 2023
2021-23 executive budget.				Decrease in the number of persons entering ES, SH, TH, and Permanent Housing (PH) projects with no prior enrollment in HMIS	-

Strategy 4.2 – Increase Funding for Skills Enhancement

Recommendation	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Increase Skills Enhancement Program funding with \$250,000 annually, as offered in Governor Evers' proposed 2021-23 executive budget.	Governor, State Legislature	February, 2023	July, 2023	Increase in earned income for {adult system stayers during the reporting period, adult system leavers}, for providers that partner with Skills Enhancement Program	Included in Governor Evers' Executive Budget, February 2023 Removed from Budget by Joint Committee on Finance, May 2023

Strategy 4.3 – Increase Funding for Wisconsin Homeless Case Management Services Grant Program

Recommendation	Lead & Key Partner	Start Date	Target	Measurable	Progress Notes
	Agencies/Staff		Completion	Indicator(s) of	
			Date	Success	
Double the Homelessness Case	Governor, State	February,	July, 2023	Decrease in extent to	Included in Governor
Management Services Program funding (an	Legislature	2023		which persons who exit	Evers' Executive Budget,
increase of \$500,000 TANF funds annually				homelessness to	February 2023
for a total of \$1 million), as offered in				permanent housing	
Governor Evers' proposed 2021-23				destinations return to	Removed from Budget
executive budget.				homelessness within 6 to	by Joint Committee on
				12 months and 24 months	Finance, May 2023
				Increase in {earned	
				income, nonemployment	
				cash income, total	
				income} for {adult system	
				stayers during the	
				reporting period, adult	
				system leavers}	

Strategy 4.4 – Pursue Medicaid Authorities, Initiatives, and Activities related to Housing Support Services

Recommendation	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Pursuant to 2019 Wisconsin Act 76, submit Medicaid state plan amendment to allow Wisconsin Medicaid to pay for housing support services for Medicaid and BadgerCare Plus members	DHS and DOA staff, ICH Director	Ongoing	December 31, 2022	State plan amendment submitted	Work is in process and on schedule for implementation in 2023. Amy Pulda has been hired to be the new homelessness services manager. She began in May, 2022.
			December 31, 2023	Centers for Medicare and Medicaid Services approval and program implementation	
Utilize Children's Health Insurance Program to create a health services initiative to focus on housing support services for low-income families	DHS and DOA staff, ICH Director	Ongoing	January 31, 2023	Grants awarded and MoUs signed	State Plan amendment approved by CMS. Applications from agencies are being accepted with application review in January, 2023 CHIP HSI program launched May 2023

Strategy 4.5 – Explore the use of SAMHSA Substance Abuse Prevention and Treatment Block Grant

Recommendation	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Create report on reasons to explore Substance Abuse and Mental Health Services Administration's Substance Abuse Prevention and Treatment Block Grant with strategies	DHS Staff, ICH Director	January 1, 2023	December 31, 2023	Creation of report	Initial conversations with DHS staff have begun

Strategy 4.6 – Support Changes in Landlord-Tenant statutes

Recommendation	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Review Landlord-Tenant statutes and provide recommendations for new legislation. Consider changes to the following Wisconsin State Statutes: - 66.0104(2) (restrictions on local governments); - 799.05(3)(b) (return date for eviction actions); - 799.20(4), 799.206(3), and 799.44 (Hearing date, order, and issuance of the writ in eviction actions); - 799.40(1m) (Acceptance of rent or other payments in an eviction action); - 704.085 (Credit and background checks); - 799.40(1s) (Estoppel as a defense to an action of eviction or claim for damages); - 799.40(4)(a) (Limit on length of stay for emergency assistance)	ICH Director, Workgroup, State Legislature	January, 2023	May 31, 2023	Legislation introduced to amend landlord-tenant statutes to balance tenant rights in rental housing	Some recommendations included in Governor Evers' Executive Budget, February 2023 Removed from Budget by Joint Committee on Finance, May 2023

Strategy 4.7 – Expand Access to Civil Legal Services

Recommendation	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Explore creating a statewide Civil Right to Counsel program. Create a report on costs for program and potential outcomes	ICH Director, Workgroup	January 1, 2023	March 2023 ICH Meeting	Creation of report for Council	Milwaukee County is running a pilot CRC program. Director is working with Legal Aid of Wisconsin to gather data on program and costs. Governor Evers included \$30 Million/year funding for CRC statewide program in his Executive Budget, February 2023 Removed from Budget by Joint Committee on Finance, May 2023
Develop a Wisconsin Legal Help website to help Wisconsinites independently find legal help and connect with counsel to address landlord-tenant issues.	ICH Director	October 1, 2022	December 31, 2022	Creation of website	Wisconsin State Law Library has developed "Wisconsin Law Help" to provide this service.

Strategy 4.8 – Increasing Employment and Income

Recommendation	Lead & Key Partner	Start Date	Target	Measurable Indicator(s)	Progress Notes
	Agencies/Staff	_	Completion Date	of Success	
Recommend that the CoCs adopt uniform requirements on questions HMIS providers must ask related to employment and education. These can include employment status, wages earned, hours worked, type of work, employment services already received, employment interests, length of employment, job satisfaction, proximity to housing, HSED/GED, level of education completed, education interests.	ICH Director, ICA, CoC Leads	January 1, 2023	December 31, 2023	Creation of requirements	Work to commence after the CoCs complete their HUD NOFOs
Each Workforce Development Board should require that it contain a representative from the appropriate CoC. If this requires a change in statute or administrative rule, the Council shall endorse legislation to accomplish this goal.	ICH Director, DWD	January 1, 2023	December 31, 2023	 Review of Workforce Development Board composition Review method of enacting this action step 	Director and DWD staff meeting in July
Create partnerships and alignment between homeless-specific programs and mainstream education, employment support and economic assistance programs, and training services. This includes creating priorities for people experiencing homelessness; coordinating with the CoC partner agencies; tailoring interventions and models around the specific subpopulation; and requiring workforce development programs to authorize people experiencing homelessness as a target population.	ICH Director, DWD, DCF, DPI	April 1, 2023	December 31, 2023	Convene summit of departmental staff and CoC leads to develop goals, opportunities, and plan to implement this action step	
Increase the number of families experiencing homelessness who have access to affordable and flexible childcare and after school care.	ICH Director, DCF, other agencies as needed	August 1, 2023	December 31, 2023	Review current programming and creating plan to implement this action step	

Theme 5: Using Data and Information

Strategy 5.1 – Produce "COVID-19 Pandemic: Lessons Learned for Wisconsin's Homelessness Systems" Report

Recommendation	Program Funds	Start Date	Target	Measurable	Progress Notes
	Used/Agencies and		Completion	Indicator(s) of	
	People Tasked		Date	Success	
Draft report on COVID-19 Pandemic and	ICH Director, CoC Leads,	January 1,	February 29, 2024	Completion of report	Work on the report to be
its effects on persons experiencing	Workgroup, Institute for	2023			taken up by WI Planning
homelessness in Wisconsin and	Community Alliances				and Response to End
homelessness systems with a set of					Homelessness Group
recommendations of action for future					
disasters/pandemics.					

Strategy 5.2 - Expand Data-Sharing between State Agencies and HMIS

Recommendation	Lead & Key Partner	Start Date	Target	Measurable	Progress Notes
	Agencies/Staff		Completion	Indicator(s) of	
			Date	Success	
Review data-sharing between agencies, the	Administration, Health	April 1, 2022	March 31, 2023	Completion of MoUs	Director working with
University of Wisconsin's Institute for	Services, Veterans Affairs,				ICA and IRP to develop
Research on Poverty, and Institute for	Workforce Development,				recommendations for
Community Alliances. Where needed,	Children and Families,				agencies.
create Memoranda of Understanding	Corrections, Public				
between ICA and state agencies that serve	Instruction, WHEDA,				Research agenda to be
people experiencing homelessness to better	Institute for Community				developed in 2023.
share data between entities.	Alliances, University of				
	Wisconsin Institute for				
	Research on Poverty				

Strategy 5.3 - Expand Requirements for Using HMIS in State Programs

Recommendation	Lead & Key Partner	Start Date	Target	Measurable	Progress Notes
	Agencies/Staff		Completion	Indicator(s) of	
			Date	Success	
Review state programs for requirements to	ICH Director,	April 1, 2022	Ongoing	Creation of HMIS	Director working with
use HMIS and create recommendations,	Workgroup, State			requirements	ICA and IRP to develop
where possible, to expand requirements for	Agencies, Institute for				recommendations for
HMIS use in programs	Community Alliances				agencies.

Strategy 5.4 – Develop State Homelessness Dashboard

Recommendation	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Develop a State Homelessness Dashboard to measure homelessness numbers, clients served through state programs, and progress with the Hand and a Home plan	ICH Director, State Agencies, Organizations contracted for dashboard development	January 1, 2024	May 31, 2024	Creation of dashboard	

Theme 6: Leveraging Our Resources

Strategy 6.1 – Increase Housing Assistance Program (HAP) Funding

Recommendation	Program Funds Used/Agencies and People Tasked	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Increase Housing Assistance Program funding by \$5,000,000 annually, as offered in Governor Evers' proposed 2021-23 executive budget.	Governor, State Legislature	February, 2023	July, 2023	Decrease in PIT counts of sheltered and unsheltered people experiencing homelessness Decrease in annual counts of sheltered people experiencing homelessness in HMIS Decrease in number of students served by DPI's EHCY program Increase in exit to or retention of permanent housing	Included in Governor Evers' Executive Budget, February 2023 Removed from Budget by Joint Committee on Finance, May 2023
Create a listing on potential programming that can be funded through HAP	ICH Director, DOA/DEHCR	January 1, 2023	March 31, 2023	Materials created	DEHCR Updated HAP Manual

Strategy 6.2 – Encourage Homeless Preferences for Housing Choice Vouchers

Recommendation	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Survey all PHAs for policies on homeless preferences	ICH Director, WHEDA, local PHAs	February 1, 2022	May 31, 2022	Complete list of PHAs, policies, and recommendations for engagement	Survey completed and data reported out to workgroup in July

Recommendation	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Recommend for WHEDA to give priority to people experiencing homelessness on the authority's federal HCV Program list	WHEDA	Ongoing	Ongoing	Creation of prioritization	

Theme 7: Expanding Community Partnerships

Strategy 7.1 – Pursue Options for Social Impact Bonding Projects for Supportive Housing Development

Recommendation	Program Funds Used/Agencies and People Tasked	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Produce a report for the Interagency Council on potential Social Impact Bonding opportunities for communities in Wisconsin	ICH Director	January 1, 2024	May 31, 2024	Completion of report	

Strategy 7.2 – Expand Efforts to Educate Wisconsin Citizens on the State of Homelessness in Wisconsin and How to Access Resources

Recommendation	Program Funds	Start Date	Target	Measurable	Progress Notes
	Used/Agencies and		Completion	Indicator(s) of	
	People Tasked		Date	Success	
Creation of an outreach and marketing	ICH Director, Workgroup	April 1, 2024	June 30, 2024	Completion of document	
strategy document for citizen outreach					
Create a "One-Stop Shop" resource page	ICH Director, State	April 1, 2024	June 30, 2024	Creation of page	
to provide information to people on where	Agencies, CoC Leads,				
to go for homelessness services	Organizations contracted				
	for dashboard				
	development				

Strategy 7.3 – Involve Landlords and Landlord Associations in Efforts to Promote Renting to People Experiencing Homelessness

Recommendation	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Create landlord and property manager workgroup to explore strategies to promote renting to persons and families experiencing homelessness	ICH Director, Workgroup	January 1, 2024	Ongoing	Creation of workgroup	ICH Director working with local landlord outreach efforts

Strategy 7.4 – Include Input from Persons with Lived Experience in Homelessness

Recommendation	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Create workgroup for persons with lived experience in homelessness to review programs and strategies from client perspectives	ICH Director, Workgroup	April 1, 2024	Ongoing	Creation of workgroup	

Strategy 7.5 - Create a Regional Homelessness Consortium with Minnesota, Iowa, Illinois and Michigan

Recommendation	Lead & Key Partner Agencies/Staff	Start Date	Target Completion Date	Measurable Indicator(s) of Success	Progress Notes
Creation of regional homelessness consortium with neighboring states to review shared issues in border areas and to share ideas	ICH Director	October 1, 2023	Ongoing	Creation of workgroup	Director met with USICH regional director and State of Illinois Chief on regional issues, State of Michigan Interagency Council and State of Minnesota ICH Director Organizational Meeting to be scheduled for October.